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1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
Additional explanations/motivations for the time budget changes in the attached Excel table:
Because the SI has been “suspended” and was not on the RAN4 agenda for three consecutive meetings, the plan is to request an extension based on this during RAN #89. Furthermore, the SID needs to be revised during RAN #88 in order to extend the prioritization of Obj 1, 2, 3 until RAN #89.

2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.4	RAN4
2.4.1	Agreements
RAN4 agenda for WG meetings #94e, #94bis-e, and #95 did not include this study item, and no progress has been made since the status report in RP-192429.

2.4.2	Remaining Open issues
[bookmark: _GoBack]The following list of remaining open issues is the same as the list captured in the status report in RP-192429:
-	Objective 1 (test methodology for high DL power and low UL power test cases)
-	Define applicable test methodology enhancements and quantify improvement over baseline methods in TR38.810
-	Derive preliminary assessment of measurement uncertainty of the test methodology enhancements
-	Objective 2 (solutions to minimize the impact of polarization basis mismatch)
-	Define applicable test methodology enhancements and quantify improvement over baseline methods in TR38.810
-	Derive preliminary assessment of measurement uncertainty of the test methodology enhancements
-	Objective 3 (enhancements to support the verification of RF requirements for inter-band FR2+FR2 CA)
-	Define applicable test methodology enhancements and quantify improvement over baseline methods in TR38.810
-	Derive preliminary assessment of measurement uncertainty of the test methodology enhancements
-	Objective 4 (extreme temperature conditions for all applicable FR2 UE RF test cases)
-	Define applicable test methodology enhancements and quantify improvement over baseline methods in TR38.810
-	Derive preliminary assessment of measurement uncertainty of the test methodology enhancements
-	Objective 5 (support the verification of RF requirements for FR2 DL 256QAM)
-	Define applicable test methodology enhancements and quantify improvement over baseline methods in TR38.810
-	Derive preliminary assessment of measurement uncertainty of the test methodology enhancements
-	Objective 6 (testability enhancements to reduce test time)
-	Define applicable test methodology enhancements and quantify improvement over baseline methods in TR38.810

3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
N/A

4.	References

v04.81	31.07.2018		simplification of template and addition of cross-TSG aspects
v04.80	21.05.2018		minor adaptations for RAN #80
v04.79	26.02.2018		minor adaptations for RAN #79
v04.78	18.11.2017		minor adaptations for RAN #78
v04.77	06.08.2017		minor adaptations for RAN #77
v04.76	15.05.2017		minor adaptations for RAN #76
v04.75	31.01.2017		minor adaptations for RAN #75
v04.74	28.10.2016		minor adaptations for RAN #74
v04.73	01.09.2016		adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)
v04.72	26.05.2016		adaptations for RAN #72 (introduction of NR & GERAN TUs)
v04.71	10.02.2016		minor adaptations for RAN #71
v04.70	30.10.2015		minor adaptations for RAN #70
v04.69	12.08.2015		minor adaptations for RAN #69
v04.68	21.05.2015		minor adaptations for RAN #68
v04.67	01.02.2015		minor adaptations for RAN #67
v04.66	16.11.2014		minor adaptations for RAN #66
v04.65	16.08.2014		minor adaptations for RAN #65
v04.64	22.05.2014		minor adaptations for RAN #64
v04.63	24.01.2014		restructuring for RAN #63 to cover Core & Perf. in one doc file
v03.62	11.11.2013		section 1.2.3 adapted for RAN #62
v03	11.08.2013		section 1.2.3 added on time budget
v02	07.05.2010		history added, some spelling corrections
v01	13.11.2009		First version of the template
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