3GPP TSG RAN meeting #88-e									RP-200601
e-meeting, June 29th - July 3rd, 2020
Status Report to TSG
Agenda item:			9.10.6  Solutions for NR to support non-terrestrial networks (NTN) [RAN2 WI: NR_NTN_solutions]
	WI / SI Name
	

	included in this status report
	Study Item: 
No
	Core part: 
Yes
	Performance part:
-
	Testing part:
-

	Acronym
	NR_NTN_solutions

	Unique ID
	860046

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-193234

	Target Completion Date
(indicate if changed)
	Study Item: -
	Core part: 06/2021
	Performance part: 12/2021
	Testing part: -

	Overall Completion level
	Study Item: -

	Core part: 
Overall: 0% 
RAN1: 0%
RAN2: 0%
RAN3: 0% 
RAN4: 0%--
	Performance Part: Overall: 0% 
RAN1: 0%
RAN2: 0%
RAN3: 0% 
RAN4: 0%--
	Testing part: -


Note: Overall completion level percentage numbers should use one of the colours below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action



Source:
	Leading WG
	RAN2

	Rapporteur
	Name
	Nicolas Chuberre

	
	Company
	Thales

	
	Email
	nicolas.chuberre@thalesaleniaspace.com




1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	Yes



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
Additional explanations/motivations for the time budget changes in the attached Excel table:

[bookmark: _GoBack]Request for 6 months extension due to COVID-19 pandemic for all WG, see new schedule proposal in RP-201103.
Once a revised schedule for this WI is approved, the TUs excel sheet can be updated.





2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)

	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
· RAN1#101-e, 25th May – 5th June 2020, e-meeting

[General]
None  (NR_NTN_solutions was not discussed)

[Essential corrections]
None


2.1.2	Remaining Open issues
-

2.2	RAN2
2.2.1	Agreements
· RAN2#110-e, 1st – 12th June 2020, e-meeting


[General]
None (NR_NTN_solutions was not discussed)

[Essential corrections]
None


2.2.2	Remaining Open issues 
-

2.3	RAN3
2.3.1	Agreements
· RAN3#108-e, 1st – 12th June 2020, e-meeting

[General]
None  (NR_NTN_solutions was not discussed)

[Essential corrections]
None


2.1.2	Remaining Open issues
-

2.4	RAN4
2.1.1	Agreements
· RAN4#95-e, 25th May – 5th June 2020, e-meeting

[General]
None  (NR_NTN_solutions was not discussed)

[Essential corrections]
None


2.1.2	Remaining Open issues
-


3.	Detailed progress in SA/RAN WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/RAN. 
3.1	SAx/RANs

	Work Area
	SA WIDs
	Rapporteurs
	RAN WIDs
	Rapporteurs

	5G Satellite Aspects
	5GSAT_ARCH
	SA2: jean-yves.fine@thalesgroup.com
	NR_NTN_solutions
	RAN2: nicolas.chuberre@thalesaleniaspace.com




3.1.1	Agreements with cross-TSG impacts
· -

3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	

4.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
4.1	RAN1
RAN1#101-e, 25th May – 5th June 2020, e-meeting

Submitted TDOCs (for information only):
· R1-2003560	discussion	Discussion on the enhancement of NTN	ZTE

4.2	RAN2
RAN2#110-e, 1st – 12th June 2020, e-meeting

Submitted TDOCs:
· -

4.3	RAN3
RAN3#108-e, 1st – 12th June 2020, e-meeting

Submitted TDOCs:
· -

4.1	RAN4
RAN4#95-e, 25th May – 5th June 2020, e-meeting

Submitted TDOCs (for information only):
· -
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