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1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	Yes



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
Additional explanations/motivations for the time budget changes in the attached Excel table:

[bookmark: _GoBack]Due to COVID-19, the start of the SI was delayed from April. 2020 to Aug. 2020. With the consideration of the late start of the SI, it is proposed to shift the completion date for the SI from 09/2020 to 12/2020.


2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
1. Study mechanism(s) with minimum specification impact to support the SA requirements for sidelink-based UE-to-network and UE-to-UE relay, focusing on the following aspects (if applicable)  for layer-3 relay and layer-2 relay [RAN2];
A. Relay (re-)selection criterion and procedure;
B. Relay/Remote UE authorization;
C. QoS for relaying functionality;
D. Service continuity;
E. Security of relayed connection after SA3 has provided its conclusions;
F. Impact on user plane protocol stack and control plane procedure, e.g., connection management of relayed connection;
2. Study mechanism(s) to support upper layer operations of discovery model/procedure for sidelink relaying, assuming no new physical layer channel / signal [RAN2];
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
2.4.2	Remaining Open issues
2.5	RAN5
2.5.1	Agreements
2.5.2	Remaining Open issues
2.5.3	Remaining Open issues with cross-WG dependencies
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues

3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

	20.04.2020		minor adaptations for RAN #88e
	18.02.2020		minor adaptations for RAN #87e
	14.11.2019		minor adaptations for RAN #86
	18.08.2019		minor adaptations for RAN #85
	12.05.2019		minor adaptations for RAN #84
	27.02.2019		minor adaptations for RAN #83
	21.11.2018		completion levels with colours added (for RAN #82)
v04.81	31.07.2018		simplification of template and addition of cross-TSG aspects (for RAN #81)
v04.80	21.05.2018		minor adaptations for RAN #80
v04.79	26.02.2018		minor adaptations for RAN #79
v04.78	18.11.2017		minor adaptations for RAN #78
v04.77	06.08.2017		minor adaptations for RAN #77
v04.76	15.05.2017		minor adaptations for RAN #76
v04.75	31.01.2017		minor adaptations for RAN #75
v04.74	28.10.2016		minor adaptations for RAN #74
v04.73	01.09.2016		adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)
v04.72	26.05.2016		adaptations for RAN #72 (introduction of NR & GERAN TUs)
v04.71	10.02.2016		minor adaptations for RAN #71
v04.70	30.10.2015		minor adaptations for RAN #70
v04.69	12.08.2015		minor adaptations for RAN #69
v04.68	21.05.2015		minor adaptations for RAN #68
v04.67	01.02.2015		minor adaptations for RAN #67
v04.66	16.11.2014		minor adaptations for RAN #66
v04.65	16.08.2014		minor adaptations for RAN #65
v04.64	22.05.2014		minor adaptations for RAN #64
v04.63	24.01.2014		restructuring for RAN #63 to cover Core & Perf. in one doc file
v03.62	11.11.2013		section 1.2.3 adapted for RAN #62
v03	11.08.2013		section 1.2.3 added on time budget
v02	07.05.2010		history added, some spelling corrections
v01	13.11.2009		First version of the template
1 / 3
