3GPP TSG RAN meeting #88e										      RP-201003
Electronic Meeting, June 29 - July 3, 2020
Status Report to TSG
Agenda item: 9.10.7 UE power saving enhancements for NR [RAN2 WI: NR_UE_pow_sav_enh]
	WI / SI Name
	

	included in this status report
	Study Item: 
-
	Core part: 
Yes
	Performance part:
No
	Testing part:
-

	Acronym
	

	Unique ID
	

	TSG Tdoc of latest approved WI/SI description (if any)
	

	Target Completion Date
(indicate if changed)
	Study Item: 
-
	Core part: 06/2021
	Performance part: 12/2021
	Testing part:
- 

	Overall Completion level
	Study Item: 
-
	Core part: 
Overall: 0% 
RAN1: 0%
RAN2: 0%
RAN4: 0%
	Performance Part: 
Overall: 0% 
RAN1: 0%
RAN2: 0%
RAN4: 0%
	Testing part: 
-


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
	Leading WG
	RAN2

	Rapporteur
	Name
	Weide Wu

	
	Company
	MediaTek Inc.

	
	Email
	weide.wu@mediatek.com




1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	Yes



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
Additional explanations/motivations for the time budget changes in the attached Excel table:
· Request of Rel-17 schedule change (please check RP-200937 for more details):
· 3 months delay to the agreed timeline in RP-200493 due to COVID-19 pandemic
· RAN4 Rel-17 work to start from Q4 2020 due to the consideration of Rel-16 work load in RAN4
· [bookmark: _GoBack]Addition of time budget for Perf. part work agreed in the WID (RP-193239) but missing in the TU excel file

Note: The attached time budget excel is matched to the agreed timeline in RP-200493. Further update/shift will base on final Rel-17 timeline decision(s) if available in this meeting. Reference WID in the time budget table will also be updated if there is any agreed WID revision in this meeting.
2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
2.1	RAN1
2.1.1	Agreements: N/A (WI not yet started in RAN1 #101-e, 25th May – 5th June 2020)
2.1.2	Remaining Open issues: N/A
2.2	RAN2
2.2.1	Agreements: N/A (WI not yet started in RAN2 #110-e, 1st – 12th June 2020)
2.2.2	Remaining Open issues: N/A 
2.3	RAN3
2.3.1	Agreements: N/A (RAN3 is not involved in the WI)
2.3.2	Remaining Open issues: N/A
2.4	RAN4
2.4.1	Agreements: N/A (WI not yet started in RAN4 #95-e, 25th May – 5th June 2020)
2.4.2	Remaining Open issues: N/A
2.5	RAN5
2.5.1	Agreements: N/A (RAN5 is not involved in the WI)
2.5.2	Remaining Open issues: N/A
2.5.3	Remaining Open issues with cross-WG dependencies: N/A
2.6	RAN6
2.6.1	Agreements: N/A (RAN6 is not involved in the WI)
2.6.2	Remaining Open issues: N/A


3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts: N/A
3.1.2	Remaining Open issues with cross-TSG impacts: N/A
	
4.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
R1-2003667, “Evaluations and Observations for R17 UE Power Saving Enhancements”, MediaTek Inc., RAN1 #101-e, 25th May – 5th June 2020.
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