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1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	NA



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
Additional explanations/motivations for the time budget changes in the attached Excel table:


2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
NA
2.1.2	Remaining Open issues
NA
2.2	RAN2
2.2.1	Agreements
NA
2.2.2	Remaining Open issues
NA
2.3	RAN3
2.3.1	Agreements
NA
2.3.2	Remaining Open issues
NA
2.4	RAN4
2.4.1	Agreements
NA
2.4.2	Remaining Open issues
NA
2.5	RAN5
2.5.1	Agreements
This Work Item is now at 100% complete. This was the continuation of Release 13 RAN5 work which created TS 36.579. For Release 13, TS 36.579 was divided into 5 separate parts (TS 36.579-1 through 36.579-5). The 5 parts will be updated for Release 14 with this work item. Also, 2 new parts (TS 36.579-6 and TS 36.579-7) will be created for Release 14 and will deal with MCVideo and MCData, respectively.
As the work plan states, the test case effort for this Work Item was divided into 5 phases. This was done to keep the work at a manageable level. The phases were:
1. Release 14 Updates of Existing Release 13 MCPTT Test Cases (36.579-2)
2. New Release 14 MCPTT Test Cases (36.579-2)
3. Release 14 MCVideo Test Cases (36.579-6)
4. Release 14 MCData Test Cases (36.579-7), and possibly updates for 36.579-3
5. All Phases (Updates to documents 36.579-1, 36.579-4, 36.579-5, and other TSs listed)

For RAN5#88e, there were a total of 26 Tdocs that were related to the work item (see References below). There were 8 CRs related to TS 36.579-1. The CRs added more content with Release-14 material (mostly concerning MCVideo and MCData information), added eMBMS background information, and also added generic procedures. There were 6 CRs related to TS 36.579-2 which updated existing MCPTT test cases. There were 2 CRs related to TS 36.579-4 to update the applicability tables for MCPTT, MCVideo, and MCData. There were 2 CRs related to TS 36.579-5 to add MCVideo and MCData functionality and for routine maintenance. There was 1 CR for TS 36.579-6 to correct some minor errors in the MCVideo test cases. In addition to the normal Status Report and Work Plan, there is also the 2 TDoc numbers for the next versions of TS 36.579-6 and TS 36.579-7. There were also 3 discussion documents. Here is the outcome of the 3 discussions documents:

	TDoc Number
	Title
	Comments

	R5-203555
	MCX message content issues
	Email discussion ongoing among interested companies - Conference Call to be set up if needed
Changes proposed in CR R5-203549 to be reviewed

	R5-203579
	MCPTT call establishment procedures
	Email discussion ongoing among interested companies - Conference Call to be set up if needed
Samsung raised concerns about adopting a generic procedures based approach for MCPTT test definition now as it can impact a large number of test cases which need to be carefully reviewed and updated. This requires a major effort and commitment from contributors which won't be forthcoming.
MCC TF160 sees generic procedures approach significantly aiding TTCN implementation and maintenance, acknowledges effort invovled now in updating test cases that were defined few years ago.
Samsung to review CRs and provide technical as well as PRD13 compliance feedback to TF160. Based on this CRs will be updated before being considered for agreement. 
TF160 PM committed to make sure future contributions from TF160 on MCS to be fully compliant to PRD13

Way forward of generic procedures accepted

	R5-204094
	MCPTT IPCAN test environment
	This discussion document proposes the introduction of a new test model, the IPCAN test model, to facilitate SS vendors to develop full qualified conformance testers which also follow the EUTRA TS 36.508 requirements for the MCPTT test cases.

Email discussion ongoing among interested companies - Conference Call to be set up if needed 

RAN5 acknowledges industry need to have a test solution enabling MCPTT certification which required verified and validated test cases. Proposed IPCAN test enviornment provides a pathway for this allowing MCPTT UE to be tested as a full device. Agreement in principle to adopt IPCAN-based MCPTT test model, following steps recommended to proceed further:
- Proponents to seek RAN approval to use IPCAN-based MCPTT test model for formal RAN5 veriifcation and publication of reference test suite
- Test definition in TS 36.579-x shall be updated making E-UTRA procedures and message sequence informative for IPCAN-based MCPTT test model



2.5.2	Remaining Open issues
None
2.5.3	Remaining Open issues with cross-WG dependencies
None
2.6	RAN6
2.6.1	Agreements
NA
2.6.2	Remaining Open issues
NA

3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

[1]  R5-204226 - Addition of XML schema for MCVideo location information
[2]  R5-204229 - MCVideo and MCData in Clause 4
[3]  R5-204490 - MCVideo and MCData in Clause 5.5.7
[4]  R5-204491 - Updates to UE configuration document
[5]  R5-204492 - Update of content with Rel-14 requirements
[6]  R5-204369 - Corrections to MCVideo and MCData tables
[7]  R5-204370 - Update of test case applicability to Rel-14
[8]  R5-204377 - Updates to introduce support for MCVideo and MCData
[9]  R5-204493 - PIXIT updates and table names
[10]  R5-204533 - New MCPTT Common Procedures for CT/CO session establishment
[11]  R5-204534 - Updates to MCX generic test procedures and default message contents
[12]  R5-204535 - Description of the distribution of MSCCK and MuSiK
[13]  R5-204536 - Update to MCPTT Test Case 6.1.1.3
[14]  R5-204537 - Update to MCPTT Test Case 6.1.1.4
[15]  R5-204538 - Update to MCPTT Test Case 6.1.1.7
[16]  R5-204539 - Correction to MCPTT Test Case 6.1.1.8
[17]  R5-204540 - Integration of security feature in MBMS procedures
[18]  R5-204541 - Corrections to Chat Group Calls
[19]  R5-203554 - Routine maintenance for TS 36.579-5
[20]  R5-203555 - MCX message content issues
[21]  R5-203579 - MCPTT call establishment procedures
[22]  R5-204094 - MCPTT IPCAN test environment
[23]  R5-204224 - SR - UE Conformance Test Aspects - Mission Critical Improvements (UID - 790052) MCImp-UEConTest
[24]  R5-204225 - WP - UE Conformance Test Aspects - Mission Critical Improvements (UID - 790052) MCImp-UEConTest
[25]  R5-203528 - draft TS 36.579-6 v1.1.0
[26]  R5-203529 - draft TS 36.579-7 v1.1.0


	31.08.2020		minor adaptations for RAN #89e
	20.04.2020		minor adaptations for RAN #88e
	18.02.2020		minor adaptations for RAN #87e
	14.11.2019		minor adaptations for RAN #86
	18.08.2019		minor adaptations for RAN #85
	12.05.2019		minor adaptations for RAN #84
	27.02.2019		minor adaptations for RAN #83
	21.11.2018		completion levels with colours added (for RAN #82)
v04.81	31.07.2018		simplification of template and addition of cross-TSG aspects (for RAN #81)
v04.80	21.05.2018		minor adaptations for RAN #80
v04.79	26.02.2018		minor adaptations for RAN #79
v04.78	18.11.2017		minor adaptations for RAN #78
v04.77	06.08.2017		minor adaptations for RAN #77
v04.76	15.05.2017		minor adaptations for RAN #76
v04.75	31.01.2017		minor adaptations for RAN #75
v04.74	28.10.2016		minor adaptations for RAN #74
v04.73	01.09.2016		adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)
v04.72	26.05.2016		adaptations for RAN #72 (introduction of NR & GERAN TUs)
v04.71	10.02.2016		minor adaptations for RAN #71
v04.70	30.10.2015		minor adaptations for RAN #70
v04.69	12.08.2015		minor adaptations for RAN #69
v04.68	21.05.2015		minor adaptations for RAN #68
v04.67	01.02.2015		minor adaptations for RAN #67
v04.66	16.11.2014		minor adaptations for RAN #66
v04.65	16.08.2014		minor adaptations for RAN #65
v04.64	22.05.2014		minor adaptations for RAN #64
v04.63	24.01.2014		restructuring for RAN #63 to cover Core & Perf. in one doc file
v03.62	11.11.2013		section 1.2.3 adapted for RAN #62
v03	11.08.2013		section 1.2.3 added on time budget
v02	07.05.2010		history added, some spelling corrections
v01	13.11.2009		First version of the template
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