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Status Report to TSG
Agenda item:			9.9.16.4
	WI / SI Name
	Rel-17 NR inter-band Carrier Aggregation/Dual Connectivity for 3 bands DL with 2 bands

	included in this status report
	Study Item: 
No
	Core part: 
Yes
	Performance part:
Yes
	Testing part:
No

	Acronym
	NR_CADC_R17_3BDL_2BUL

	Unique ID
	881008

	TSG Tdoc of latest approved WI/SI description (if any)
	

	Target Completion Date
(indicate if changed)
	Study Item: 
N/A
	Core part: 
9/2021
	Performance part: 9/2021
	Testing part: N/A

	Overall Completion level
	Study Item: 
N/A
	Core part: 
5%
	Performance Part: 
5%
	Testing part: N/A



Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
	Leading WG
	TSG RAN WG4

	Rapporteur
	Name
	Aijun Cao

	
	Company
	ZTE

	
	Email
	cao.aijun@zte.com.cn



1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
Additional explanations/motivations for the time budget changes in the attached Excel table:


2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
2.1	RAN4
2.1.1	Agreements
The aggrements of NR CA and NR DC configurations are provided in the EXCEL file zipped together with WORD file status report.
3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
N/A 
4.	References
1. R4-2010653 	Revised WID on Rel-17 NR Inter-band Carrier AggregationDual Connectivity for 3 bands DL with 2 bands UL, ZTE Corporation
2. R4-2010654	Draft CR to reflect the completed NR inter band CA DC combinations for 3 bands DL with 2 bands UL into TS 38.101-1, ZTE Corporation
3. R4-2010655 	Draft CR to reflect the completed NR inter band CA DC combinations for 3 bands DL with 2 bands UL into TS 38.101-3, ZTE Corporation
4. R4-2010510	Draft CR to 38.101-1: CA_n7-n66-n78, Huawei, HiSilicon, Bell Mobility, Telus
5. R4-2011677	TP to TR 38.717-03-02: CA_n5-n25-n66,Nokia, Bell Mobility
6. R4-2010531	TP to TR 38.717-03-02: CA_n5-n25-n78, Nokia, Bell Mobility
7. R4-2010644	TP for TR38.717-03-02_CA_n39A-n40A-n79A, ZTE Corporation
8. R4-2010645	TP for TR38.717-03-02_CA_n39A-n40A-n41A, ZTE Corporation
9. R4-2009690	TP for CA_n1-n77-n257 3UL/2DL for TR38.717-03-02, NTT DOCOMO, INC.
10. R4-2009691	TP for CA_n1-n78-n257  3UL/2DL for TR38.717-03-02, NTT DOCOMO, INC.
11. R4-2009692	TP for CA_n1-n79-n257  3UL/2DL for TR38.717-03-02, NTT DOCOMO, INC.
12. R4-2009693	TP for CA_n77-n79-n257  3UL/2DL for TR38.717-03-02, NTT DOCOMO, INC.
13. R4-2009694	TP for CA_n78-n79-n257  3UL/2DL for TR38.717-03-02, NTT DOCOMO, INC.



	31.08.2020		minor adaptations for RAN #89e
	20.04.2020		minor adaptations for RAN #88e
	18.02.2020		minor adaptations for RAN #87e
	14.11.2019		minor adaptations for RAN #86
	18.08.2019		minor adaptations for RAN #85
	12.05.2019		minor adaptations for RAN #84
	27.02.2019		minor adaptations for RAN #83
	21.11.2018		completion levels with colours added (for RAN #82)
v04.81	31.07.2018		simplification of template and addition of cross-TSG aspects (for RAN #81)
v04.80	21.05.2018		minor adaptations for RAN #80
v04.79	26.02.2018		minor adaptations for RAN #79
v04.78	18.11.2017		minor adaptations for RAN #78
v04.77	06.08.2017		minor adaptations for RAN #77
v04.76	15.05.2017		minor adaptations for RAN #76
v04.75	31.01.2017		minor adaptations for RAN #75
v04.74	28.10.2016		minor adaptations for RAN #74
v04.73	01.09.2016		adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)
v04.72	26.05.2016		adaptations for RAN #72 (introduction of NR & GERAN TUs)
v04.71	10.02.2016		minor adaptations for RAN #71
v04.70	30.10.2015		minor adaptations for RAN #70
v04.69	12.08.2015		minor adaptations for RAN #69
v04.68	21.05.2015		minor adaptations for RAN #68
v04.67	01.02.2015		minor adaptations for RAN #67
v04.66	16.11.2014		minor adaptations for RAN #66
v04.65	16.08.2014		minor adaptations for RAN #65
v04.64	22.05.2014		minor adaptations for RAN #64
v04.63	24.01.2014		restructuring for RAN #63 to cover Core & Perf. in one doc file
v03.62	11.11.2013		section 1.2.3 adapted for RAN #62
v03	11.08.2013		section 1.2.3 added on time budget
v02	07.05.2010		history added, some spelling corrections
v01	13.11.2009		First version of the template
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