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1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	Yes



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
Additional explanations/motivations for the time budget changes in the attached Excel table:
Performance part will be completed in Dec 2020. The TU in R4RD 97e is changed to 0.5.
	
2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
RAN4 #96e:
The Email discussion summary for [96e][230] LTE_feMob_RRM was provided in R4-2012230, with the following conclusions captured in the Chairman notes:
· Issue 2-1: Test setup for DAPS HO
· Agreement: The test setup for LTE DAPS HO test cases will follow the conclusion in NR side.
· Issue 2-2: Applicability rules for synchronous/asynchronous DAPS HO
· Agreement: The applicability rules for synchronous/asynchronous DAPS HO test cases in LTE will follow the same principle in NR side. 
· Issue 2-3:  whether CHO and inter-freq DAPS HO test cases should be defined only for FDD cases
· Agreement: CHO and inter-freq DAPS HO test cases should be defined for both TDD and FDD cases.
· Issue 2-4: Test setup for CHO
· Agreement: The test setup for LTE CHO test cases will follow the conclusion in NR side.

One maintenance CR on LTE DAPS handover was agreed in R4-2011127.

2.4.2	Remaining Open issues
Introduction of RRM test cases.

2.5	RAN5
2.5.1	Agreements
2.5.2	Remaining Open issues
2.5.3	Remaining Open issues with cross-WG dependencies
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues
3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
4.	References
RAN4 #96e:
[1] R4-2012061	Email discussion summary for [96e][230] LTE_feMob_RRM	Moderator (Nokia)
[2] R4-2012230	Email discussion summary for [96e][230] LTE_feMob_RRM	Moderator (Nokia)
[3] R4-2011127	Draft CR on DAPS handover	Huawei, Hisilicon
[4] R4-2011128	Discussion on DAPS handover test cases	Huawei, Hisilicon
[5] R4-2011129	Test cases for inter-frequency DAPS	Huawei, Hisilicon
[6] R4-2012197	Test cases for inter-frequency DAPS	Huawei, Hisilicon
[7] R4-2011432	Test cases for LTE conditional HO	Nokia, Nokia Shanghai Bell
[8] R4-2012198	CR on 36133 LTE CHO TCs	Nokia, Nokia Shanghai Bell
[9] R4-2009885	Introduction of intra-frequency sync and async LTE DAPS HO test cases	Qualcomm Incorporated
[10] R4-2012196	CR_ Introduction of intrafrequency sync and async LTE DAPS HO test cases	Qualcomm Incorporated
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