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Agenda item:			13.5.5
	WI / SI Name
	UE Conformance Test Aspects for RF requirements for NR frequency range 1 (FR1)

	included in this status report
	Study Item: 
No
	Core part: 
No
	Performance part:
No
	Testing part:
Yes

	Acronym
	NR_RF_FR1-UEConTest

	Unique ID
	870061

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-200094

	Target Completion Date
(indicate if changed)
	[bookmark: OLE_LINK36]Study Item: 
N/A

	Core part: 
N/A
	Performance part: 
N/A
	Testing part: Dec. 2021

	Overall Completion level
	Study Item: 
N/A
	Core part: 
N/A
	Performance Part: 
N/A
	Testing part: 15%


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
	Leading WG
	TSG RAN WG5

	Rapporteur
	Name
	Chunying Gu

	
	Company
	Huawei Technologies. Co., Ltd.

	
	Email
	guchunying@huawei.com




1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



If you answered No:	Then please remove the Excel file from the zip file of this status report.
Additional explanations/motivations for the time budget changes in the attached Excel table:

2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
2.4.2	Remaining Open issues
2.5	RAN5
2.5.1	Agreements
Status after RAN#88e (the details can be found in R5-203992)
· 25 CRs are submitted and agreed.
· WP is updated for intra-band UL CA and UL switching
2.5.2	Remaining Open issues
2.5.3	Remaining Open issues with cross-WG dependencies
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues

3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
General papers
[1] R5-203992	WP - RF requirements for NR frequency range 1 (FR1)

TS 38.521-1 CRs
[1] R5-203690	Introduce general requirement for UL CA test cases
[2] R5-203691	Updating NR test case 6.2A.1- MOP for CA
[3] R5-204984	Update of NR test case 6.2A.2-MPR for CA
[4] R5-204974	Updating of NR test case 6.2A.4-Configured output power for CA
[5] R5-204832	Introduce of new TC 6.3A.4.1
[6] R5-204833	Introduce of new TC 6.3A.4.2
[7] R5-204834	Introduce of new TC 6.3A.4.3
[8] R5-204835	Add intra-band contiguous CA to 6.3A.1
[9] R5-203735	Add intra-band contiguous CA to 6.3A.2
[10] R5-204836	Add intra-band contiguous CA to 6.3A.3
[11] R5-204897	Update to 7.5A.2 ACS for 3DL CA
[12] R5-203696	Addition of general clause 7.1A
[13] R5-203697	Updating REFSENS minimum requirements for Intra-band non-contiguous CA
[14] R5-203698	Update of 7.4A.2-Maximum input level for 3DL CA
[15] R5-204837	Adding band n48 for Blocking characteristics testing
[16] R5-203700	Update of test case 7.6A.2-Inband blocking for CA
[17] R5-203701	Update of test case 7.6A.2.2 Inband blocking for 3DL CA
[18] R5-204035	Updating NR test case 7.6A.3 for n48
[19] R5-204898	Update of NR test case 7.5A Adjacent Channel selectivity for CA
[20] R5-204040	Update of NR test case 7.7A Spurious response for CA
[21] R5-203687	Updating channel configurations for Intra-band UL contiguous CA
[22] R5-203688	Updating intra-band CA UL and DL configurations
[23] R5-203689	Adding MU and TTs for Intra-band UL CA test cases
[24] R5-204727	Updating TP analysis for 6.2A.2-MPR for CA
[25] R5-204838	Updating TP analysis for 6.2A.4-Configured output power for CA


	31.08.2020		minor adaptations for RAN #89e
	20.04.2020		minor adaptations for RAN #88e
	18.02.2020		minor adaptations for RAN #87e
	14.11.2019		minor adaptations for RAN #86
	18.08.2019		minor adaptations for RAN #85
	12.05.2019		minor adaptations for RAN #84
	27.02.2019		minor adaptations for RAN #83
	21.11.2018		completion levels with colours added (for RAN #82)
v04.81	31.07.2018		simplification of template and addition of cross-TSG aspects (for RAN #81)
v04.80	21.05.2018		minor adaptations for RAN #80
v04.79	26.02.2018		minor adaptations for RAN #79
v04.78	18.11.2017		minor adaptations for RAN #78
v04.77	06.08.2017		minor adaptations for RAN #77
v04.76	15.05.2017		minor adaptations for RAN #76
v04.75	31.01.2017		minor adaptations for RAN #75
v04.74	28.10.2016		minor adaptations for RAN #74
v04.73	01.09.2016		adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)
v04.72	26.05.2016		adaptations for RAN #72 (introduction of NR & GERAN TUs)
v04.71	10.02.2016		minor adaptations for RAN #71
v04.70	30.10.2015		minor adaptations for RAN #70
v04.69	12.08.2015		minor adaptations for RAN #69
v04.68	21.05.2015		minor adaptations for RAN #68
v04.67	01.02.2015		minor adaptations for RAN #67
v04.66	16.11.2014		minor adaptations for RAN #66
v04.65	16.08.2014		minor adaptations for RAN #65
v04.64	22.05.2014		minor adaptations for RAN #64
v04.63	24.01.2014		restructuring for RAN #63 to cover Core & Perf. in one doc file
v03.62	11.11.2013		section 1.2.3 adapted for RAN #62
v03	11.08.2013		section 1.2.3 added on time budget
v02	07.05.2010		history added, some spelling corrections
v01	13.11.2009		First version of the template
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