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Status Report to TSG
Agenda item: 10.6.1 Study on NB-IoTeMTC support for Non-Terrestrial Networks (NTN) [RAN1 SI: FS_LTE_NBIOT_eMTC_NTN]
	WI / SI Name
	Study on NB-IoTeMTC support for Non-Terrestrial Networks (NTN)

	included in this status report
	Study Item: 
Yes
	Core part: 
-
	Performance part:
-
	Testing part:
-

	Acronym
	FS_LTE_NBIOT_eMTC_NTN

	Unique ID
	860033

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-193235

	Target Completion Date
(indicate if changed)
	Study Item: 
09/2021
(+3 months)
	Core part: 
	Performance part: 
	Testing part:
- 

	Overall Completion level
	Study Item: 
Overall: 0%
RAN1: 0%
RAN2: 0%
	Core part: 

	Performance Part: 


	Testing part: 
-


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
	Leading WG
	RAN1

	Rapporteur
	Name
	Gilles Charbit

	
	Company
	MediaTek Inc.

	
	Email
	gilles.charbit@mediatek.com




1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	Yes



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
Additional explanations/motivations for the time budget changes in the attached Excel table:

3-month shift as per RP-200493 (RAN#87e)
2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
2.1	RAN1
2.1.1	Agreements: N/A (WI not yet started in RAN1 #102-e, August 17th – 28th, 2020)
2.1.2 Remaining Open issues: 
· First Objective 
· Identify scenarios applicable to NB-IoT/eMTC 
· Second Objective
· Aspects related to random access procedure/signals 
· Mechanisms for time/frequency adjustment including Timing Advance, and UL frequency compensation indication 
· Timing offset related to scheduling and HARQ-ACK feedback

2.2	RAN2
2.2.1	Agreements: N/A (WI not yet started in RAN2 #111-e, August 17th – 28th, 2020)
2.2.2	Remaining Open issues: 
· Second Objective
· Aspects related to HARQ operation 
· General aspects related to timers (e.g. SR, DRX, etc.) 
· RAN2 aspects related to idle mode and connected mode mobility 
· RLF-based for NB-IoT
· Handover-based for eMTC
· System information enhancements 
· Tracking area enhancements 
[bookmark: _GoBack]
2.3	RAN3
2.3.1	Agreements: N/A (RAN3 is not involved in the WI)
2.3.2	Remaining Open issues: N/A
2.4	RAN4
2.4.1	Agreements: N/A (RAN4 is not involved in the WI)
2.4.2	Remaining Open issues: N/A
2.5	RAN5
2.5.1	Agreements: N/A (RAN5 is not involved in the WI)
2.5.2	Remaining Open issues: N/A
2.5.3	Remaining Open issues with cross-WG dependencies: N/A
2.6	RAN6
2.6.1	Agreements: N/A (RAN6 is not involved in the WI)
2.6.2	Remaining Open issues: N/A


3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts: N/A
3.1.2	Remaining Open issues with cross-TSG impacts: N/A
	
4.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
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