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Introduction
This TDOC provides considerations for the decision on Rel-17 timeline.

Discussion
Rel-17 scope [1] was defined at RAN#86 in Sitges and due to COVID pandemia started in august 2020. It is important that when deciding about a revision of the Rel-17 timeline, at least the scope agreed in Sitges (and follow up agreements in RAN#87, 88 and 89) pertains because the 3GPP stakeholders have organized themself to develop products and solutions based on the agreed work items.
Therefore, the following is proposed:
Proposal: Rel-17 timeline should be defined taking into account at least the scope agreed at RAN#86 in Sitges (and complementary agreements in RAN#87, 88 and 89).

Conclusion
Proposal: Rel-17 timeline should be defined taking into account at least the scope agreed at RAN#86 in Sitges (and complementary agreements in RAN#87, 88 and 89).
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