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1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
Additional explanations/motivations for the time budget changes in the attached Excel table:


2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN4
2.1.1	Agreements
RAN4 #97e meeting
The time plan of R17 Further RRM enhancement for NR and MR-DC WI(R4-2017265) has been approved in RAN4 #97e meeting.
	(1) 3GPP RAN4 #97e meeting (November, 2020)
· Discuss to achieve consensus on the work plan
(2) 3GPP RAN4 #98e meeting (February, 2021, 1.5TU, Core part)
· SRS antenna port switching [RAN4] 
· Initial discussion on Interruption requirement
· Initial discussion on the impact(s) to other RRM requirements
· HO with PSCell [RAN4]
· Discussion and conclude on scenarios for HO with PSCell 
· Initial discussion on UE behavior for HO with PSCell
· PUCCH SCell activation/deactivation [RAN4]
· Initial discussion on SCell Activation/Deactivation Delay Requirement for single PUCCH SCell (including valid TA and invalid TA)
(3) 3GPP RAN4 #98bis-e meeting (April, 2021, 1.5TU, Core part)
· SRS antenna port switching [RAN4] 
· Discussion on Interruption and other related RRM requirement
· Conclude on the impact(s) to other RRM requirements
· HO with PSCell [RAN4]
· Discussion on UE behavior for HO with PSCell in all possible scenarios
· PUCCH SCell activation/deactivation [RAN4]
· Discussion on SCell Activation/Deactivation Delay Requirement for single PUCCH SCell (including valid TA and invalid TA)
· Initial discussion on SCell Activation/Deactivation Delay Requirement for multiple PUCCH SCells (including valid TA and invalid TA)
(4) 3GPP RAN4 #99-e meeting (May, 2021, 1.5TU, Core part)
· SRS antenna port switching [RAN4] 
· Further discussion on Interruption and other related RRM requirement
· Initial draft CR(s) on TS38.133 is expected  
· Sending LS to other working group(s) if needed
· HO with PSCell [RAN4]
· Further discussion on requirements for HO with PSCell in all possible scenarios
· Initial draft CR(s) on TS38.133 is expected  
· Sending LS to other working group(s) if needed
· PUCCH SCell activation/deactivation [RAN4]
· Discussion on SCell Activation/Deactivation Delay Requirement for single PUCCH SCell (including valid TA and invalid TA)
· Initial draft CR(s) on TS38.133 is expected  
· Discussion on SCell Activation/Deactivation Delay Requirement for multiple PUCCH SCells (including valid TA and invalid TA)
· Initial draft CR(s) on TS38.133 is expected  
· Sending LS to other working group(s) if needed
(5) 3GPP RAN4 #100 meeting (August, 2021, 1.5TU, Core part)
· SRS antenna port switching [RAN4] 
· Finalization on Interruption and other related RRM requirement
· Agree CR(s) on TS38.133
· HO with PSCell [RAN4]
· Finalization on requirements for HO with PSCell in all possible scenarios
· Agree CR(s) on TS38.133  
· PUCCH SCell activation/deactivation [RAN4]
· Finalization on SCell Activation/Deactivation Delay Requirement for single and multiple PUCCH SCell(s) (including valid TA and invalid TA)
· Agree CR(s) on TS38.133
(6) Performance part would be planned in the future.



2.1.2	Remaining Open issues
· SRS antenna port switching [RAN4]
· Interruption requirement
· Impact(s) to other RRM requirements
· HO with PSCell [RAN4]
· Scenarios for HO with PSCell 
· UE behavior and RRM requirements for HO with PSCell
· PUCCH SCell activation/deactivation [RAN4]
· SCell Activation/Deactivation Delay Requirement for single PUCCH SCell (including valid TA and invalid TA)

3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
RAN4 #97e meeting
	TDoc
	Title
	Source

	R4-2014286
	Work plan for R17 FeRRM
	Apple Inc.

	R4-2017265
	Work plan for R17 FeRRM
	Apple Inc.

	R4-2015310
	Views on PUCCH SCell Activation/Deactivation delay requirements
	NTT DOCOMO, INC.
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