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1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
Additional explanations/motivations for the time budget changes in the attached Excel table:


2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
· Specify corresponding signaling support, if needed.
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.1.1	Agreements
RAN4 #97e meeting
· Work plan for enhancement for NR high speed train scenario in FR1 was approved in R4-2017267

2.1.2 Remaining Open issues
· For RRM
· CA scenario
· Specify the UE RRM core requirements for CA scenario with the same target speed (up to 500km/h) and carrier frequency (up to 3.6 GHz) as Rel-16 NR HST 
· PSS/SSS detection, time index detection, and measurement period for deactivated SCell
· PSS/SSS detection, time index detection, and measurement period for activated SCell
· SCell activation/deactivation delay requirement
· Others are not precluded
· If needed, signaling impact should be discussed in RAN2
· Specify the RRM test cases related to the enhanced core requirements
· For demodulation
· CA scenario
· Specify the UE demodulation requirements for CA scenario with the same target speed (up to 500km/h) and carrier frequency (up to 3.6 GHz) as Rel-16 NR HST for HST-SFN conditions. 
· Enhanced transmission schemes for NR HST demodulation
· Study and specify if needed the UE demodulation requirements and for transmission scheme 2 (PDSCHs are transmitted from two or more adjacent TRPs scheduled by multi-DCI)

3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
R4-2014225	Work plan for NR high speed train scenario in FR1, Apple
R4-2014705	Work plan for enhancement for NR high speed train scenario in FR1, CMCC
R4-2017030	Email discussion summary for [97e][231] NR_HST_FR1_enh, Moderator (CMCC)
R4-2017267	Work plan for enhancement for NR high speed train scenario in FR1, CMCC
R4-2017301	Email discussion summary for [97e][231] NR_HST_FR1_enh, Moderator (CMCC)



	18.08.2019		minor adaptations for RAN #85
	12.05.2019		minor adaptations for RAN #84
	27.02.2019		minor adaptations for RAN #83
	21.11.2018		completion levels with colours added (for RAN #82)
v04.81	31.07.2018		simplification of template and addition of cross-TSG aspects (for RAN #81)
v04.80	21.05.2018		minor adaptations for RAN #80
v04.79	26.02.2018		minor adaptations for RAN #79
v04.78	18.11.2017		minor adaptations for RAN #78
v04.77	06.08.2017		minor adaptations for RAN #77
v04.76	15.05.2017		minor adaptations for RAN #76
v04.75	31.01.2017		minor adaptations for RAN #75
v04.74	28.10.2016		minor adaptations for RAN #74
v04.73	01.09.2016		adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)
v04.72	26.05.2016		adaptations for RAN #72 (introduction of NR & GERAN TUs)
v04.71	10.02.2016		minor adaptations for RAN #71
v04.70	30.10.2015		minor adaptations for RAN #70
v04.69	12.08.2015		minor adaptations for RAN #69
v04.68	21.05.2015		minor adaptations for RAN #68
v04.67	01.02.2015		minor adaptations for RAN #67
v04.66	16.11.2014		minor adaptations for RAN #66
v04.65	16.08.2014		minor adaptations for RAN #65
v04.64	22.05.2014		minor adaptations for RAN #64
v04.63	24.01.2014		restructuring for RAN #63 to cover Core & Perf. in one doc file
v03.62	11.11.2013		section 1.2.3 adapted for RAN #62
v03	11.08.2013		section 1.2.3 added on time budget
v02	07.05.2010		history added, some spelling corrections
v01	13.11.2009		First version of the template
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