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[bookmark: _GoBack]Status Report to TSG
Agenda item:			9.9.15
	WI / SI Name
	High power UE (power class 2) for NR inter-band Carrier Aggregation with 2 bands downlink and 2 bands uplink

	included in this status report
	Study Item: 
No
	Core part: 
Yes
	Performance part:
Yes
	Testing part:
No

	Acronym
	NR_PC2_CA_R17_2BDL_2BUL

	Unique ID
	890054

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-202102

	Target Completion Date
(indicate if changed)
	Study Item: 
NA
	Core part: 12/2021
	Performance part: 12/2021
	Testing part: 
NA

	Overall Completion level
	Study Item: 
NA
	Core part: 
20%
	Performance Part: 
0%
	Testing part: 
NA


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
	Leading WG
	RAN WG4

	Rapporteur
	Name
	Liu, Bo

	
	Company
	China Telecom

	
	Email
	liubo1@chinatelecom.cn




1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
Additional explanations/motivations for the time budget changes in the attached Excel table:

The time budget was changed to request additional 1Q meetings for both core part and performance part due to UE requirements were not finished.
2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
Agreements in RAN4 #97-e
· R4-2015186 Work plan and procedure for basket WI on high power UE for NR inter-band CA with 2 bands DL and 2 bands UL
· R4-2015187 TR skeleton for TR 38.xxx 0.0.1: High power UE (power class 2) for NR inter-band Carrier Aggregation with 2 bands downlink and 2 bands uplink
· R4-2015189 Revised WID: High power UE (power class 2) for NR inter-band Carrier Aggregation with 2 bands downlink and 2 bands uplink

















Status for the combinations captured in the WID in latest RAN meeting.
Table 1: Power class 2 NR Inter-band CA for 2 bands DL with 2 bands UL
	NR CA
configuration
	Uplink CA
configuration
	contact
name, company
	status
(new, ongoing, completed, stopped)
	TR 38.xxx to be email approved to capture TPs 
	TPs provided as input for TR 38.xxx
	CRs provided to RAN
	Core part
None?
yes/no
	Perf. part
None?
yes/no
	Open issues/Comments

	CA_n3A-n78A
	CA_n3A-n78A
	Bo Liu, 
China Telecom
	
new
	
	
	
	
	
	　

	CA_n41A-n71A
	CA_n41A-n71A
	Bill Shvodian, T-Mobile USA
	new
	
	
	
	
	
	

	CA_n41A-n66A
	CA_n41A-n66A
	Bill Shvodian, T-Mobile USA
	new
	
	
	
	
	
	

	CA_n25A-n41A
	CA_n25A-n41A
	Bill Shvodian, T-Mobile USA
	new
	
	
	
	
	
	

	CA_n40A-n41A
	CA_n40A-n41A
	Shao Zhe, CMCC
	ongoing
	R4-2015188
	R4-2015056
	To be written in March
	Yes
	Yes
	

	CA_n40A-n79A
	CA_n40A-n79A
	Shao Zhe, CMCC
	new
	
	
	
	
	
	

	CA_n28A-n41A
	CA_n28A-n41A
	Shao Zhe, CMCC
	ongoing
	R4-2015188
	R4-2015054
	To be written in March
	Yes
	Yes
	

	CA_n28A-n79A
	CA_n28A-n79A
	Shao Zhe, CMCC
	ongoing
	R4-2015188
	R4-2015055
	To be written in March
	Yes
	Yes
	

	CA_n3A-n41A
	CA_n3A-n41A
	Shao Zhe, CMCC
	ongoing
	R4-2015188
	R4-2016855
	To be written in March
	Yes
	Yes
	

	CA_n3A-n79A
	CA_n3A-n79A
	Shao Zhe, CMCC
	new
	
	
	
	
	
	

	CA_n40A-n78A
	CA_n40A-n78A
	Vinay Shrivastava, Reliance Jio
	new
	
	
	
	
	
	

	CA_n2A-n77A
	CA_n2A-n77A
	Zheng Zhao, Verizon
	new
	
	
	
	
	
	

	CA_n2A-n77(2A)
	CA_n2A-n77A
	Zheng zhao, Verizon
	new
	
	
	
	
	
	

	CA_n5A-n77A
	CA_n5A-n77A
	Zheng Zhao, Verizon
	new
	
	
	
	
	
	

	CA_n5A-n77(2A)
	CA_n5A-n77A
	Zheng Zhao, Verizon
	new
	
	
	
	
	
	

	CA_n66A_n77A
	CA_n66A_n77A
	Zheng Zhao, Verizon
	new
	
	
	
	
	
	

	CA_n66A-n77(2A)
	CA_n66A-n77
	Zheng Zhao, Verizon
	new
	
	
	
	
	
	



2.5	RAN5
2.5.1	Agreements
2.5.2	Remaining Open issues
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues

3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
RAN4 #97_e:
[1] R4-2015053, TP for TR38.xxx_ PC2 CA_n3A-n41A, ZTE Corporation, CMCC
[2] R4-2015054, TP for TR38.xxx_ PC2 CA_n28A-n41A	, ZTE Corporation, CMCC
[3] R4-2015055, TP for TR38.xxx_ PC2 CA_n28A-n79A, ZTE Corporation, CMCC
[4] R4-2015056, TP for TR38.xxx_ PC2 CA_n40A-n41A	, ZTE Corporation, CMCC
[5] R4-2015186, Work plan and procedure for basket WI on high power UE for NR inter-band CA with 2 bands DL and 2 bands UL, China Telecom
[6] R4-2015187, TR skeleton for TR 38.xxx 0.0.1: High power UE (power class 2) for NR inter-band Carrier Aggregation with 2 bands downlink and 2 bands uplink, China Telecom
[7] R4-2015188, Draft TR 38.xxx v0.1.0: High power UE (power class 2) for NR inter-band Carrier Aggregation with 2 bands downlink and 2 bands uplink, China Telecom
[8] R4-2015189, Revised WID: High power UE (power class 2) for NR inter-band Carrier Aggregation with 2 bands downlink and 2 bands uplink, China Telecom
[9] R4-2016441, MSD for Band n77 PC2 combinations, Qualcomm Incorporated
[10] R4-2016853, Revised WID: High power UE (power class 2) for NR inter-band Carrier Aggregation with 2 bands downlink and 2 bands uplink, China Telecom
[11] R4-2016854, WF on MSD assumptions improvement for UE PC2 combinations, China Telecom
[12] R4-2016855, TP for TR38.xxx_ PC2 CA_n3A-n41A	ZTE Corporation, CMCC
[13] R4-2016964, Email discussion summary for [97e][122] NR_PC2_CA_R17_2BDL_2BUL, Moderator(China Telecom)

	09.11.2020		minor adaptations for RAN #90e
	31.08.2020		minor adaptations for RAN #89e
	20.04.2020		minor adaptations for RAN #88e
	18.02.2020		minor adaptations for RAN #87e
	14.11.2019		minor adaptations for RAN #86
	18.08.2019		minor adaptations for RAN #85
	12.05.2019		minor adaptations for RAN #84
27.02.2019		minor adaptations for RAN #83
	21.11.2018		completion levels with colours added (for RAN #82)
v04.81	31.07.2018		simplification of template and addition of cross-TSG aspects (for RAN #81)
v04.80	21.05.2018		minor adaptations for RAN #80
v04.79	26.02.2018		minor adaptations for RAN #79
v04.78	18.11.2017		minor adaptations for RAN #78
v04.77	06.08.2017		minor adaptations for RAN #77
v04.76	15.05.2017		minor adaptations for RAN #76
v04.75	31.01.2017		minor adaptations for RAN #75
v04.74	28.10.2016		minor adaptations for RAN #74
v04.73	01.09.2016		adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)
v04.72	26.05.2016		adaptations for RAN #72 (introduction of NR & GERAN TUs)
v04.71	10.02.2016		minor adaptations for RAN #71
v04.70	30.10.2015		minor adaptations for RAN #70
v04.69	12.08.2015		minor adaptations for RAN #69
v04.68	21.05.2015		minor adaptations for RAN #68
v04.67	01.02.2015		minor adaptations for RAN #67
v04.66	16.11.2014		minor adaptations for RAN #66
v04.65	16.08.2014		minor adaptations for RAN #65
v04.64	22.05.2014		minor adaptations for RAN #64
v04.63	24.01.2014		restructuring for RAN #63 to cover Core & Perf. in one doc file
v03.62	11.11.2013		section 1.2.3 adapted for RAN #62
v03	11.08.2013		section 1.2.3 added on time budget
v02	07.05.2010		history added, some spelling corrections
v01	13.11.2009		First version of the template
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