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	WI / SI Name
	Rel-17 on Band combinations for SA NR Supplementary uplink (SUL), NSA NR SUL, NSA NR SUL with UL sharing from the UE perspective (ULSUP)

	included in this status report
	Study Item: 
No
	Core part: 
Yes
	Performance part:
Yes
	Testing part:
No

	Acronym
	NR_SUL_combos_R17

	Unique ID
	881012

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-201726

	Target Completion Date
(indicate if changed)
	Study Item: 
N/A
	Core part: 09/2021
	Performance part: 09/2021
	Testing part: N/A

	Overall Completion level
	Study Item: 
N/A
	Core part: 
25%
	Performance Part: 25%
	Testing part: N/A


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
	Leading WG
	R4

	Rapporteur
	Name
	Zhang, Peng

	
	Company
	Huawei

	
	Email
	zhangpeng169@huawei.com




1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
Additional explanations/motivations for the time budget changes in the attached Excel table:


2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
The following SUL band combinations are approved.
SUL_n78A-n80A_BCS1
SUL_n78A-n83A_BCS1
SUL_n78A-n84A_BCS1
SUL_n41A-n80A_BCS1
SUL_n79A-n80A_BCS1
CA_n1A_SUL_n78A-n80A
CA_n1A_SUL_n78A-n84A
CA_n41A_SUL_n79A-n80A
CA_n79A_SUL_n41A-n80A
SUL_n41C-n80A / SUL_n41C-n83A / SUL_n78C-n80A / SUL_n78C-n84A / SUL_n79C-n80A / SUL_n79C-n83A
The status table of SUL band combinations can be found in the appendix Excel sheet.
2.4.2	Remaining Open issues
There is no special open issue.
2.5	RAN5
2.5.1	Agreements
2.5.2	Remaining Open issues
2.5.3	Remaining Open issues with cross-WG dependencies
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues

3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
[1] R4-2015535	DraftCR for 38.101-1 to add BCS1 for SUL_n78A-n80A Huawei, HiSilicon
[2] R4-2015536	DraftCR for 38.101-1 to add BCS1 for SUL_n78A-n83A Huawei, HiSilicon
[3] R4-2015537	DraftCR for 38.101-1 to add BCS1 for SUL_n78A-n84A Huawei, HiSilicon
[4] R4-2015538	DraftCR for 38.101-1 to add BCS1 for SUL_n41A-n80A Huawei, HiSilicon
[5] R4-2015539	DraftCR for 38.101-1 to add BCS1 for SUL_n79A-n80A Huawei, HiSilicon
[6] R4-2015540	TP for TR 37.717-00-00 to correct the notation of SUL band combinations Huawei, HiSilicon
[7] R4-2016748	TP for TR 37.717-00-00 for CA_n1A_SUL_n78A-n80A Huawei, HiSilicon
[8] R4-2016749	TP for TR 37.717-00-00 for CA_n1A_SUL_n78A-n84A Huawei, HiSilicon
[9] R4-2016750	TP for TR 37.717-00-00 for CA_n41A_SUL_n79A-n80A Huawei, HiSilicon
[10] R4-2016751	TP for TR 37.717-00-00 for CA_n79A_SUL_n41A-n80A Huawei, HiSilicon
[11] R4-2015545	DraftCR for 38.101-1 to add configuration for SUL_n41C-n80A / SUL_n41C-n83A / SUL_n78C-n80A / SUL_n78C-n84A / SUL_n79C-n80A / SUL_n79C-n83A Huawei, HiSilicon

	09.11.2020		minor adaptations for RAN #90e
	31.08.2020		minor adaptations for RAN #89e
	20.04.2020		minor adaptations for RAN #88e
	18.02.2020		minor adaptations for RAN #87e
	14.11.2019		minor adaptations for RAN #86
	18.08.2019		minor adaptations for RAN #85
	12.05.2019		minor adaptations for RAN #84
	27.02.2019		minor adaptations for RAN #83
	21.11.2018		completion levels with colours added (for RAN #82)
v04.81	31.07.2018		simplification of template and addition of cross-TSG aspects (for RAN #81)
v04.80	21.05.2018		minor adaptations for RAN #80
v04.79	26.02.2018		minor adaptations for RAN #79
v04.78	18.11.2017		minor adaptations for RAN #78
v04.77	06.08.2017		minor adaptations for RAN #77
v04.76	15.05.2017		minor adaptations for RAN #76
v04.75	31.01.2017		minor adaptations for RAN #75
v04.74	28.10.2016		minor adaptations for RAN #74
v04.73	01.09.2016		adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)
v04.72	26.05.2016		adaptations for RAN #72 (introduction of NR & GERAN TUs)
v04.71	10.02.2016		minor adaptations for RAN #71
v04.70	30.10.2015		minor adaptations for RAN #70
v04.69	12.08.2015		minor adaptations for RAN #69
v04.68	21.05.2015		minor adaptations for RAN #68
v04.67	01.02.2015		minor adaptations for RAN #67
v04.66	16.11.2014		minor adaptations for RAN #66
v04.65	16.08.2014		minor adaptations for RAN #65
v04.64	22.05.2014		minor adaptations for RAN #64
v04.63	24.01.2014		restructuring for RAN #63 to cover Core & Perf. in one doc file
v03.62	11.11.2013		section 1.2.3 adapted for RAN #62
v03	11.08.2013		section 1.2.3 added on time budget
v02	07.05.2010		history added, some spelling corrections
v01	13.11.2009		First version of the template
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