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Status Report to TSG
Agenda item:			9.8.3
	WI / SI Name
	Downlink interruption for NR and EN-DC band combinations to conduct dynamic Tx Switching in Uplink

	included in this status report
	Study Item: 
No
	Core part: 
Yes
	Performance part:
Yes
	Testing part:
No

	Acronym
	DL_intrpt_combos_TxSW_R17

	Unique ID
	900068

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-202885


	Target Completion Date
(indicate if changed)
	Study Item: 
NA
	Core part: 03/2022
	Performance part: 03/2022
	Testing part: 
NA

	Overall Completion level
	Study Item: 
NA
	Core part: 
20%
	Performance Part: 
0%
	Testing part: 
NA


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
	Leading WG
	RAN WG4

	Rapporteur
	Name
	Liu, Bo

	
	Company
	China Telecom

	
	Email
	liubo1@chinatelecom.cn




1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
Additional explanations/motivations for the time budget changes in the attached Excel table:

The time budget was changed to request additional 1Q meetings for both core part and performance part due to UE requirements were not finished.
2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
Agreements in RAN4 #98-e
· R4-2100373, TR skeleton for Downlink interruption for band combinations to conduct dynamic Tx Switching
· R4-2100374, TR 37.xxx 0.1.0 for Downlink interruption for band combinations to conduct dynamic Tx Switching
· R4-2101127, Work plan on downlink interruption for band combinations to conduct dynamic Tx switching


Status for the combinations captured in the WID in latest RAN meeting.
Table 1: Band combinations status for mandating no DL interruption
	NR CA
configuration
	Uplink CA
configuration
	contact
name, company
	status
(new, ongoing, completed, stopped)
	TR 37.867 to be email approved to capture TPs 
	TPs provided as input for TR 38.xxx
	CRs provided to RAN
	Core part
None?
yes/no
	Perf. part
None?
yes/no
	Open issues/Comments

	CA_n5-n78, DC_5_n78
	CA_n5-n78, DC_5_n78
	China Telecom
	
new
	
	
	
	
	
	　

	CA_n1-n3-n78
	CA_n1-n78, CA_n3-n78
	China Telecom, China Unicom
	new
	
	
	
	
	
	

	CA_n3-n40-n41
	CA n3-n40, CA n3-n41
	CMCC
	ongoing
	R4-2100374
	R4-2103221
	To be written in June
	Yes
	Yes
	

	CA_n3-n41-n79
	CA n3-n41, CA n3-n79, CA n41-n49
	CMCC
	ongoing
	R4-2100374
	R4-2103222
	To be written in June
	Yes
	Yes
	

	CA_n39-n41-n79
	CA n39-n79, CA n41-n79, CA n39-n41
	CMCC
	ongoing
	R4-2100374
	R4-2103225
	To be written in June
	Yes
	Yes
	

	CA_n40-n41-n79
	CA n40-n79, CA n41-n79
	CMCC
	ongoing
	R4-2100374
	R4-2103226
	To be written in June
	Yes
	Yes
	

	CA_n8-n39-n41
	CA n8-n39, CA n8-n41, CA n39-n41
	CMCC
	ongoing
	R4-2100374
	R4-2103223
	To be written in June
	Yes
	Yes
	

	CA_n8-n41-n79
	CA n8-n41, CA n8-n79, CA n41-n79
	CMCC
	ongoing
	R4-2100374
	R4-2103224
	To be written in June
	Yes
	Yes
	

	
	
	
	
	
	
	
	
	
	




2.5	RAN5
2.5.1	Agreements
2.5.2	Remaining Open issues
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues

3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

RAN4 #98_e:
[1] R4-2100373, TR skeleton for Downlink interruption for band combinations to conduct dynamic Tx Switching, CATT
[2] R4-2100374, TR 37.xxx 0.1.0 for Downlink interruption for band combinations to conduct dynamic Tx Switching, CATT
[3] R4-2100812, Discussion on DL interruption applicability for inter-band CA with 3 bands, CMCC
[4] R4-2101127, Work plan on downlink interruption for band combinations to conduct dynamic Tx switching, China Telecom
[5] R4-2101128, Revised WID: Downlink interruption for NR and EN-DC band combinations to conduct dynamic Tx Switching in Uplink, China Telecom
[6] R4-2103221, TP on DL applicability of CA_n3-n40-n41 for 37.xxx, CMCC
[7] R4-2103222, TP on DL applicability of CA_n3-n41-n79 for 37.xxx, CMCC
[8] R4-2103223, TP on DL applicability of CA_n8-n39-n41for 37.xxx, CMCC
[9] R4-2103224, TP on DL applicability of CA_n8-n41-n79 for 37.xxx, CMCC
[10] R4-2103225, TP on DL applicability of CA_n39-n41-n79 for 37.xxx, CMCC
[11] R4-2103226, TP on DL applicability of CA_n40-n41-n79 for 37.xxx, CMCC
[12] R4-2103318, Email discussion summary for [98e][131] DL_intrpt_combos_TxSW_R17, Moderator (China Telecom)

	05.03.2021		minor adaptations for RAN #91e
	09.11.2020		minor adaptations for RAN #90e
	31.08.2020		minor adaptations for RAN #89e
	20.04.2020		minor adaptations for RAN #88e
	18.02.2020		minor adaptations for RAN #87e
	14.11.2019		minor adaptations for RAN #86
	18.08.2019		minor adaptations for RAN #85
	12.05.2019		minor adaptations for RAN #84
27.02.2019		minor adaptations for RAN #83
	21.11.2018		completion levels with colours added (for RAN #82)
v04.81	31.07.2018		simplification of template and addition of cross-TSG aspects (for RAN #81)
v04.80	21.05.2018		minor adaptations for RAN #80
v04.79	26.02.2018		minor adaptations for RAN #79
v04.78	18.11.2017		minor adaptations for RAN #78
v04.77	06.08.2017		minor adaptations for RAN #77
v04.76	15.05.2017		minor adaptations for RAN #76
v04.75	31.01.2017		minor adaptations for RAN #75
v04.74	28.10.2016		minor adaptations for RAN #74
v04.73	01.09.2016		adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)
v04.72	26.05.2016		adaptations for RAN #72 (introduction of NR & GERAN TUs)
v04.71	10.02.2016		minor adaptations for RAN #71
v04.70	30.10.2015		minor adaptations for RAN #70
v04.69	12.08.2015		minor adaptations for RAN #69
v04.68	21.05.2015		minor adaptations for RAN #68
v04.67	01.02.2015		minor adaptations for RAN #67
v04.66	16.11.2014		minor adaptations for RAN #66
v04.65	16.08.2014		minor adaptations for RAN #65
v04.64	22.05.2014		minor adaptations for RAN #64
v04.63	24.01.2014		restructuring for RAN #63 to cover Core & Perf. in one doc file
v03.62	11.11.2013		section 1.2.3 adapted for RAN #62
v03	11.08.2013		section 1.2.3 added on time budget
v02	07.05.2010		history added, some spelling corrections
v01	13.11.2009		First version of the template
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