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· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action
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	R4
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1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
Additional explanations/motivations for the time budget changes in the attached Excel table:



2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
After RAN4#98-e meeting, Revised WID [1] and update TR36.717-03-02 v0.2.0[2] on LTE-A inter-band CA for x bands (x=3, 4, 5) DL with 2 bands UL were endorsed and agreed, respectively. Requested band combinations in RAN4#98-e meeting are listed in the excel file of [1].
In the agreed big CR [3], RAN4 included the completed LTE-A CA band combinations as follow based on the endorsed draft CRs 
- The following endorsed draft CRs are included in a big CR and added the contents from approved TPs.
· R4-2101576
· R4-2101577
· R4-2101578
· R4-2101580
· R4-2101581

Hence, these operating bands have been completed for xDL/2UL LTE-A CA in RAN4 #98e meeting.
	DL
	UL

	CA_1A-3C-38A
	CA_1A-3A

	CA_1A-8A-38A
	CA_1A-8A

	CA_3C-7A-8A
	CA_3A-8A

	CA_3C-8A-38A
	CA_3A-8A

	CA_1A-3C-7A-8A
	CA_1A-3A

	CA_1A-3C-8A-38A
	CA_1A-3A



For IMD problems in DL(CA_3A-7A-8A and CA_3C-7A-8A) and UL(CA_3A-7A and CA_3A-8A) CA band combinations, MSD exception requirements are defined in table Table 7.3.1A-0g.Also correct some typos in the MSD requirements for CA_2A-5A-48A in Table 7.3.1A-0g.

2.4.2	Remaining Open issues
All the requested band combinations related to LTE-A inter-band CA for x bands (x=3,4,5) DL with 2 bands UL in [2] need to study.
[bookmark: _GoBack]Until RAN4 #98 meeting, some LTE-A CA band combinations are open to study the self desense analysis and define delta Tib/Rib for the new LTE-A CA band combinations. Detail open issues are refered the attached excel file.

2.5	RAN5
2.5.1	Agreements
2.5.2	Remaining Open issues
2.5.3	Remaining Open issues with cross-WG dependencies
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues

3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
	#
	TDoc
	Title
	Source

	1
	R4-2100265
	TR 36.717-03-02 v0.2.0 TR Update for LTE-A inter-band CA for x bands (x=3,4,5) DL with 2 bands UL in Rel-17
	LG Electronics France

	2
	R4-2100267
	Revised WID on LTE-A inter-band CA for x bands (x=3,4,5) DL with 2 bands UL in Rel-17
	LG Electronics France

	3
	R4-2100270
	Introduction of LTE-A inter-band CA for x bands (x=3,4,5) DL with 2 bands UL to TS36.101
	LG Electronics France

	4
	R4-2101576
	Draft CR to 36.101 to add UL configuration CA_3A-8A for CA_3C-7A-8A
	Huawei, HiSilicon

	5
	R4-2101577
	Draft CR to 36.101 to add UL configuration CA_1A-3A for CA_1A-3C-38A
	Huawei, HiSilicon

	6
	R4-2101578
	Draft CR to 36.101 to add UL configuration CA_3A-8A for CA_3C-8A-38A
	Huawei, HiSilicon

	7
	R4-2101579
	TP for TR 36.717-03-02: to add UL configuration CA_1A-8A for CA_1A-8A-38A
	Huawei, HiSilicon

	8
	R4-2101580
	Draft CR to 36.101 to add UL configuration CA_1A-3A for CA_1A-3C-7A-8A
	Huawei, HiSilicon

	9
	R4-2101581
	Draft CR to 36.101 to add UL configuration CA_1A-3A for CA_1A-3C-8A-38A
	Huawei, HiSilicon

	10
	R4-2103098
	TP for TR 36.717-03-02: to add UL configuration CA_1A-8A for CA_1A-8A-38A
	Huawei, HiSilicon




	27.02.2019		minor adaptations for RAN #83
	21.11.2018		completion level swith colours added (for RAN #82)
v04.81	31.07.2018		simplification of template and addition of cross-TSG aspects
v04.80	21.05.2018		minor adaptations for RAN #80
v04.79	26.02.2018		minor adaptations for RAN #79
v04.78	18.11.2017		minor adaptations for RAN #78
v04.77	06.08.2017		minor adaptations for RAN #77
v04.76	15.05.2017		minor adaptations for RAN #76
v04.75	31.01.2017		minor adaptations for RAN #75
v04.74	28.10.2016		minor adaptations for RAN #74
v04.73	01.09.2016		adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)
v04.72	26.05.2016		adaptations for RAN #72 (introduction of NR & GERAN TUs)
v04.71	10.02.2016		minor adaptations for RAN #71
v04.70	30.10.2015		minor adaptations for RAN #70
v04.69	12.08.2015		minor adaptations for RAN #69
v04.68	21.05.2015		minor adaptations for RAN #68
v04.67	01.02.2015		minor adaptations for RAN #67
v04.66	16.11.2014		minor adaptations for RAN #66
v04.65	16.08.2014		minor adaptations for RAN #65
v04.64	22.05.2014		minor adaptations for RAN #64
v04.63	24.01.2014		restructuring for RAN #63 to cover Core & Perf. in one doc file
v03.62	11.11.2013		section 1.2.3 adapted for RAN #62
v03	11.08.2013		section 1.2.3 added on time budget
v02	07.05.2010		history added, some spelling corrections
v01	13.11.2009		First version of the template
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