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1	Work plan related evaluation
N/A

2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
2.4.2	Remaining Open issues
2.5	RAN5
2.5.1	Agreements
At RAN5#90-e the Work Plan was updated in [1]. 
At RAN5#90-e there were 10 CRs agreed in [2] to [11]. See section 3 for complete list of contributions. 
Overall completion remained at 54% as the Work Plan was extended.
2.5.2	Remaining Open issues
2.5.3	Remaining Open issues with cross-WG dependencies
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues
3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
Work plan:
[1] R5-211163	WP UE Conformance Test Aspects - Even further enhanced MTC for LTE; Source: Ericsson

CRs TS 36.521-1:
[2] R5-210549	Adding subPRB allocation to test case 6.2.3EC, Maximum Power Reduction (MPR) for UE category M2; Source: Ericsson
[3] R5-210550	Core spec alignment, adding missing note in test case 8.11.1.2.3.1; Source: Ericsson
[4] R5-210552	Adding subPRB allocation to 6.5.2.1EA.2, PUSCH-EVM with exclusion period for UE category M1; Source: Ericsson
[5] R5-210553	Adding subPRB allocation to 6.5.2.2EA and 6.5.2.2EC; Source: Ericsson
[6] R5-210558	Adding subPRB allocation to 6.6.2.1EC, Spectrum Emission Mask for UE category M2; Source: Ericsson
[7] R5-210559	Adding subPRB allocation to 6.6.2.3EC, Adjacent Channel Leakage power Ratio for UE category M2; Source: Ericsson
[8] R5-210560	Adding subPRB allocation to 6.6.3EA.1, Transmitter Spurious emissions for UE category M1; Source: Ericsson

CRs TS 36.521-2:
[9] R5-211803	Correction of Table 4.1-1; Source: Google Inc.

CRs TS 36.508:
[10] R5-211450	Editorial updates to RACH-ConfigCommon IE; Source: Ericsson

CRs TS 36.523-2:
[11] R5-211451	Completion C384 and C385 of Table 4-1a; Source: Google Inc.


	14.11.2019		minor adaptations for RAN #86
	18.08.2019		minor adaptations for RAN #85
	12.05.2019		minor adaptations for RAN #84
	27.02.2019		minor adaptations for RAN #83
	21.11.2018		completion levels with colours added (for RAN #82)
v04.81	31.07.2018		simplification of template and addition of cross-TSG aspects (for RAN #81)
v04.80	21.05.2018		minor adaptations for RAN #80
v04.79	26.02.2018		minor adaptations for RAN #79
v04.78	18.11.2017		minor adaptations for RAN #78
v04.77	06.08.2017		minor adaptations for RAN #77
v04.76	15.05.2017		minor adaptations for RAN #76
v04.75	31.01.2017		minor adaptations for RAN #75
v04.74	28.10.2016		minor adaptations for RAN #74
v04.73	01.09.2016		adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)
v04.72	26.05.2016		adaptations for RAN #72 (introduction of NR & GERAN TUs)
v04.71	10.02.2016		minor adaptations for RAN #71
v04.70	30.10.2015		minor adaptations for RAN #70
v04.69	12.08.2015		minor adaptations for RAN #69
v04.68	21.05.2015		minor adaptations for RAN #68
v04.67	01.02.2015		minor adaptations for RAN #67
v04.66	16.11.2014		minor adaptations for RAN #66
v04.65	16.08.2014		minor adaptations for RAN #65
v04.64	22.05.2014		minor adaptations for RAN #64
v04.63	24.01.2014		restructuring for RAN #63 to cover Core & Perf. in one doc file
v03.62	11.11.2013		section 1.2.3 adapted for RAN #62
v03	11.08.2013		section 1.2.3 added on time budget
v02	07.05.2010		history added, some spelling corrections
v01	13.11.2009		First version of the template
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