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Agenda item:			10.2.1
	WI / SI Name
	Even further Mobility enhancement in E-UTRAN

	included in this status report
	Study Item: 
No
	Core part: 
Yes
	Performance part:
Yes
	Testing part:
No

	Acronym
	LTE_feMob

	Unique ID
	800189

	TSG Tdoc of latest approved WI/SI description (if any)
	

	Target Completion Date
(indicate if changed)
	Study Item: 

	Core part: 
March 2020
	Performance part: March 2021
	Testing part: 

	Overall Completion level
	Study Item: 

	Core part: 
(RAN4: 100%)
	Performance Part: 
100%
	Testing part: 


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
	Leading WG
	RAN2

	Rapporteur
	Name
	Xiaoyu Qiao

	
	Company
	China Telecom

	
	Email
	qiaoxy@chinatelecom.cn




1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
Additional explanations/motivations for the time budget changes in the attached Excel table:

	
2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
RAN4 #98e:
The Email discussion summary for [98e][227] LTE_feMob_RRM was provided in R4-2103708.
Core maintenance:
· Rel-16/17 CRs on Clarification on asynchronous DAPS handover were agreed in R4-2103661/1698 respectively.
Test cases:
· Rel-16/17 CRs on Test cases for inter-frequency DAPS handover were agreed in R4-2103662/1700 respectively.
· Rel-16/17 CRs on LTE FDD-TDD inter-F sync DAPS HO TCs were agreed in R4-2102485/2486 respectively.
· Rel-16/17 CRs on Addition of missing async FDD-TDD and TDD-FDD LTE interband interfrquency DAPS handover tests were agreed in R4-2103663/2633 respectively.

2.4.2	Remaining Open issues

2.5	RAN5
2.5.1	Agreements
2.5.2	Remaining Open issues
2.5.3	Remaining Open issues with cross-WG dependencies
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues
3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
4.	References
RAN4 #98e:
[1] R4-2103466	Email discussion summary: [98e][227] LTE_feMob_RRM	Moderator (Nokia)
[2] R4-2103708	Email discussion summary: [98e][227] LTE_feMob_RRM	Moderator (Nokia)
[3] R4-2101207	TDD UL-DL and DL-UL switching in LTE DAPS handover	Ericsson
[4] R4-2101208	Correction on the synchronous condition for DAPS handover	Ericsson
[5] R4-2101209	Correction on the synchronous condition for DAPS handover	Ericsson
[6] R4-2101697	Clarification on asynchronous DAPS handover	Huawei, HiSilicon
[7] R4-2103661	Clarification on asynchronous DAPS handover	Huawei, HiSilicon
[8] R4-2101698	Clarification on asynchronous DAPS handover	Huawei, HiSilicon
[9] R4-2101699	Test cases for inter-frequency DAPS handover	Huawei, HiSilicon
[10] R4-2103662	Test cases for inter-frequency DAPS handover	Huawei, HiSilicon
[11] R4-2101700	Test cases for inter-frequency DAPS handover	Huawei, HiSilicon
[12] R4-2102485	CR on 36133 LTE FDD-TDD inter-F sync DAPS HO TCs	Nokia, Nokia Shanghai Bell
[13] R4-2102486	CR on 36133 LTE FDD-TDD inter-F sync DAPS HO TCs - Cat-A	Nokia, Nokia Shanghai Bell
[14] R4-2102632	Addition of missing async FDD-TDD and TDD-FDD LTE interband interfrquency DAPS handover tests	Ericsson
[15] R4-2103663	Addition of missing async FDD-TDD and TDD-FDD LTE interband interfrquency DAPS handover tests	Ericsson
[16] R4-2102633	Addition of missing async FDD-TDD and TDD-FDD LTE interband interfrquency DAPS handover tests	Ericsson
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