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[bookmark: _GoBack]Status Report to TSG
Agenda item:			13.5.24
	WI / SI Name
	UE Conformance Test Aspects for NR Positioning Support

	included in this status report
	Study Item: 
No
	Core part: 
No
	Performance part:
No
	Testing part:
Yes

	Acronym
	NR_pos-UEConTest

	Unique ID
	830077

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-2002727

	Target Completion Date
(indicate if changed)
	Study Item: 
-
	Core part:
-
	Performance part:
-
	Testing part:
Dec. 2021

	Overall Completion level
	Study Item: 
-
	Core part: 
.
	Performance Part:
-
	Testing part: 
5%


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
	Leading WG
	TSG RAN WG5

	Rapporteur
	Name
	Xiaoyang TIAN

	
	Company
	CATT

	
	Email
	tianxiaoyang@catt.cn




1	Work plan related evaluation
N/A

2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
2.4.2	Remaining Open issues
2.5	RAN5
2.5.1	Agreements
At RAN5#90-e, the work plan on NR Positioning support was submitted to RAN5, comments and questions are discussed and resolved.
2.5.2	Remaining Open issues
2.5.3	Remaining Open issues with cross-WG dependencies
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues

3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
Work plan:
[1] R5-210334	Work plan: UE Conformance Test Aspects for NR Positioning Support; Source: CATT

CRs TS 38.508-1:
None

CRs TS 38.508-2:
None

CRs TS 38.903:
None

CRs TS 37.571-1:
None

CRs TS 37.571-2:
None

CRs TS 37.571-3:
[bookmark: OLE_LINK21][bookmark: OLE_LINK22]None

CRs TS 37.571-4:
None

CRs TS 37.571-5:
None


1 / 1

1


 


/ 


1


 


3GPP TSG RAN meeting #


9


1


e


 


 


 


 


 


 


 


 


 


     


        


 


RP


-


2


1


0


596


 


Electronic Meeting


, 


March


 


16


-


26


, 20


2


1


 


Status Report 


to TSG


 


Agenda item:


 


 


 


13.5.24


 


WI / SI 


Name


 


UE Conformance Test Aspects for NR Positioning Support


 


included in this status 


report


 


Study Item:


 


 


No


 


Core part:


 


 


No


 


Performance part:


 


No


 


Testing part:


 


Yes


 


Acronym


 


NR_pos


-


UEConTest


 


Unique ID


 


8


30077


 


TSG Tdoc of 


latest 


approved 


WI/SI 


description 


(if any)


 


RP


-


200


2727


 


Target Completion 


Date


 


(indicate if changed)


 


Study Item: 


 


-


 


Core part:


 


-


 


Performance part:


 


-


 


Testing part:


 


Dec


. 202


1


 


Overall Completion 


level


 


Study Item: 


 


-


 


Core part: 


 


.


 


Performance Part:


 


-


 


Testing part: 


 


5


%


 


Note: Overall completion level percentage numbers should use one of the colors below:


 


-


 


xx%


: 


Normal progress, no RAN plenary action needed


 


-


 


xx%


: Progress behind schedule, may need RAN plenary intervention


. If so, SR 


should clearly define 


requested action


 


-


 


xx%: Progress critically behind, RAN plenary shall intervene


. SR should define requested action


 


 


Source:


 


Leading WG


 


TSG RAN WG5


 


Rapporteur


 


Name


 


Xiaoyang


 


TIAN


 


Company


 


CATT


 


Email


 


tianxiaoyang


@catt.cn


 


 


 


1


 


Work


 


plan


 


related evaluation


 


N/A


 


 


2.


 


Detail


ed p


rogress 


in RAN WGs 


since last TSG meeting


 


(for all 


involved WGs)


 


 


NOTE: Agreements and Open issues impacted cross


-


TSG aspects shall be explicitly highlighted


 




1   /  1   3GPP TSG RAN meeting # 9 1 e                                    RP - 2 1 0 596   Electronic Meeting ,  March   16 - 26 , 20 2 1   Status Report  to TSG   Agenda item:       13.5.24  

WI / SI  Name  UE Conformance Test Aspects for NR Positioning Support  

included in this status  report  Study Item:     No  Core part:     No  Performance part:   No  Testing part:   Yes  

Acronym  NR_pos - UEConTest  

Unique ID  8 30077  

TSG Tdoc of  latest  approved  WI/SI  description  (if any)  RP - 200 2727  

Target Completion  Date   (indicate if changed)  Study Item:    -  Core part:   -  Performance part:   -  Testing part:   Dec . 202 1  

Overall Completion  level  Study Item:    -  Core part:    .  Performance Part:   -  Testing part:    5 %  

Note: Overall completion level percentage numbers should use one of the colors below:   -   xx% :  Normal progress, no RAN plenary action needed   -   xx% : Progress behind schedule, may need RAN plenary intervention . If so, SR  should clearly define  requested action   -   xx%: Progress critically behind, RAN plenary shall intervene . SR should define requested action     Source:  

Leading WG  TSG RAN WG5  
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