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	Expected Completion Date:
	RAN#93 (September 2021)

	Service(s) impacted:
	None

	Specification(s) affected:
	TR 38.884

	Task(s) within work which are not complete:
	According to the study item status report in RP-211447, the following open issues remain:
-	Objective 1 (test methodology for high DL power and low UL power test cases)
-	Derive preliminary assessment of measurement uncertainty of the test methodology enhancements
-	Objective 2 (solutions to minimize the impact of polarization basis mismatch)
-	Define applicable enhancement for the enhanced test method for UL demodulation measurement and quantify improvement over baseline methods in TR38.810
-	Derive preliminary assessment of measurement uncertainty of the enhancement for the enhanced test method for UL demodulation measurement
-	Objective 5 (testability enhancements to reduce test time)
-	Derive preliminary assessment of measurement uncertainty of the test methodology enhancements
-	Objective 6 (testability aspects for the introduction of the new band n262)
-	Extend the applicability of the RF permitted methods in TR38.810 up to the frequency limit of 49 GHz
-	Extend the applicability of Objectives 1 through 6 of this SI up to the frequency limit of 49 GHz 

	Consequences if not included in Release 17:
	The conclusions related to the open objectives of the study item would not be achieved, thereby impacting the ability of 3GPP to define the relevant test methodology enhancements.




Abstract of document:
This is an exception sheet for the Study on enhanced test methods for FR2 NR UEs. The SI was originally planned to be completed within Rel-17 by June 2021, and it is suggested to extend it until September 2021.  It is further noted that the study item was not automatically extended with other Rel-17 work items during the RAN #91e meeting. 
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