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Electronic Meeting, December 6 - 17, 2021
Status Report to TSG
Agenda item:			13.5.5
	WI / SI Name
	UE Conformance Aspects - Even further mobility enhancement in E-UTRAN

	included in this status report
	Study Item: 
No
	Core part: 
No
	Performance part:
No
	Testing part:
Yes

	Acronym
	LTE_feMob-UEConTest

	Unique ID
	880066

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-200731

	Target Completion Date
(indicate if changed)
	Study Item: N/A
	Core part: N/A
	Performance part: N/A
	Testing part: June.2022
(+ 6 months)

	Overall Completion level
	Study Item: N/A
	Core part: N/A
	Performance Part: N/A
	Testing part: 
40%



Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
	Leading WG
	TSG RAN WG5

	Rapporteur
	Name
	Jingzhou Wu

	
	Company
	China Telecom

	
	Email
	wujingzhou@chinatelecom.cn




1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



If you answered No:	Then please remove the Excel file from the zip file of this status report.
Additional explanations/motivations for the time budget changes in the attached Excel table:


2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
2.4.2	Remaining Open issues
2.5	RAN5
2.5.1	Agreements
RAN5#88-e
Initial test case design and corresponding location in TS 36.523-1 is available.
RAN5#89-e
Test case design and the corresponding location in TS 36.523-1 is updated.
RAN5#90-e
Following tdocs are agreed:
· R5-211452, Addition of E-UTRAN TC 8.2.4.30.1 DAPS handover, China Telecom
· R5-211453, Adding applicability for E-UTRAN TC 8.2.4.30.1 DAPS handover, China Telecom
RAN5#91-e
Test case design is updated in the WP with the following changes:
· Add new RRM test cases according to RAN4 progress.
· Revised the existing DAPS HO to intra-frequency test cases.
· Add new test cases for inter-frequency DAPS HO.
Following tdocs are agreed:
· R5-213549, Correction to RRC messages for LTE CHO, Huawei, HiSilicon
· R5-213550, Addition of LTE TC 8.2.4.31.1 Conditional handover Success, China Telecom
· R5-213551, Addition of LTE TC 8.2.4.31.2-CHO modify CHO configuration, Huawei, HiSilicon
· R5-212683, Add test case 7.3.5.6, Ericsson
· R5-213671, Adding applicability for E-UTRAN TCs 8.2.4.31.1 and 8.2.4.31.2 CHO handover, China Telecom, Huawei, Hisilicon
· R5-212761, Add applicability for test case 7.3.5.6, Ericsson
RAN5#92-e
Following CRs are agreed:
· R5-216248, Update test case 7.3.5.6, Ericsson
· R5-216249, Add new TC 8.2.4.30.4 Inter Frequency DAPS handover, China Telecom
· R5-216250, Update on TC 8.2.4.30.1 intra-frequency DAPS handover, China Telecom
· R5-216251, Addtion of LTE TC 8.2.4.31.3-Conditional handover Failure, Huawei, HiSilicon
· R5-216252, Addition of new test case 8.2.4.30.2, ZTE
· R5-216253, Addition of new test case 8.2.4.30.3, ZTE
· R5-216254, Addition of new test case 8.2.4.30.5, ZTE
· R5-216255, Addition of new test case 8.2.4.30.6, ZTE
· R5-214536, Correction on applicability for DAPS inter frequency handover, China Telecom
· R5-214871, Addition of applicability for new TCs 8.2.4.30.2, 8.2.4.30.3, 8.2.4.30.5 and 8.2.4.30.6, ZTE
· R5-215260, Correction to applicability for LTE feMob, Huawei, HiSilicon
RAN5#93-e
Following CRs are agreed:
· [bookmark: _Hlk88556372]R5-216563, Update of test case 8.2.4.30.2, ZTE Corporation
· R5-216564, Update of test case 8.2.4.30.5, ZTE Corporation
· R5-216800, Add test case 7.3.5.7, Ericsson
· R5-217871, Update test case 7.3.5.6, Ericsson
· R5-217509, Update applicability for test case 7.3.5.6, Ericsson
· R5-217536, Add applicability for test case 7.3.5.7, Ericsson

2.5.2	Remaining Open issues
N/A
2.5.3	Remaining Open issues with cross-WG dependencies
N/A
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues

3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
RAN5#88-e
[1] R5-203646, WP UE Conformance Test Aspects- Even further mobility enhancement for E-UTRAN after RAN5#88-e, China Telecom

RAN5#89-e
[1] R5-205595, WP UE Conformance Test Aspects- Even further mobility enhancement for E-UTRAN after RAN5#89-e, China Telecom

RAN5#90-e
[1] R5-211452, Addition of E-UTRAN TC 8.2.4.30.1 DAPS handover, China Telecom
[2] R5-211453, Adding applicability for E-UTRAN TC 8.2.4.30.1 DAPS handover, China Telecom
[3] R5-211153, WP UE Conformance Test Aspects- Even further mobility enhancement for E-UTRAN after RAN5#90-e, China Telecom

RAN5#91-e

[1] R5-213549, Correction to RRC messages for LTE CHO, Huawei, HiSilicon
[2] R5-213550, Addition of LTE TC 8.2.4.31.1 Conditional handover Success, China Telecom
[3] R5-213551, Addition of LTE TC 8.2.4.31.2-CHO modify CHO configuration, Huawei, HiSilicon
[4] R5-212683, Add test case 7.3.5.6, Ericsson
[5] R5-213671, Adding applicability for E-UTRAN TCs 8.2.4.31.1 and 8.2.4.31.2 CHO handover, China Telecom, Huawei, Hisilicon
[6] R5-212761, Add applicability for test case 7.3.5.6, Ericsson
[7] R5-212073, WP UE Conformance Aspects - Even further mobility enhancement in E-UTRAN RAN5#91e, China Telecom

RAN5#92-e

[1] R5-216248, Update test case 7.3.5.6, Ericsson
[2] R5-216249, Add new TC 8.2.4.30.4 Inter Frequency DAPS handover, China Telecom
[3] R5-216250, Update on TC 8.2.4.30.1 intra-frequency DAPS handover, China Telecom
[4] R5-216251, Addtion of LTE TC 8.2.4.31.3-Conditional handover Failure, Huawei, HiSilicon
[5] R5-216252, Addition of new test case 8.2.4.30.2, ZTE
[6] R5-216253, Addition of new test case 8.2.4.30.3, ZTE
[7] R5-216254, Addition of new test case 8.2.4.30.5, ZTE
[8] R5-216255, Addition of new test case 8.2.4.30.6, ZTE
[9] R5-214536, Correction on applicability for DAPS inter frequency handover, China Telecom
[10] R5-214871, Addition of applicability for new TCs 8.2.4.30.2, 8.2.4.30.3, 8.2.4.30.5 and 8.2.4.30.6, ZTE
[11] R5-215260, Correction to applicability for LTE feMob, Huawei, HiSilicon
[12] R5-214542, WP UE Conformance Aspects - Even further mobility enhancement in E-UTRAN RAN5#92e, China Telecom

RAN5#93-e

[1] R5-216563, Update of test case 8.2.4.30.2, ZTE Corporation
[2] R5-216564, Update of test case 8.2.4.30.5, ZTE Corporation
[3] R5-216800, Add test case 7.3.5.7, Ericsson
[4] R5-217871, Update test case 7.3.5.6, Ericsson
[5] R5-217509, Update applicability for test case 7.3.5.6, Ericsson
[6] R5-217536, Add applicability for test case 7.3.5.7, Ericsson
[7] R5-217312, SR UE Conformance Aspects - Even further mobility enhancement in E-UTRAN RAN5#93e, China Telecom
[8] R5-217313, WP UE Conformance Aspects - Even further mobility enhancement in E-UTRAN RAN5#93e, China Telecom
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