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Introduction
According to the previous agreement, Rel-17 completion data was scheduled as:
· 2021.12 for RAN1 functional completion
· 2022.3 for RAN2/3/4 functional completion
· 2022.6 for ASN.1 freeze
In this contribution, we review the progress of Rel-17 work items and study items let by RAN1/2/3, items may require RAN plenary intervention are identified. 
Discussion
From our assessment, the progress of each Rel-17 RAN1/2/3 led items are summarized as below. The objectives highlighted in red are the ones we see the progress is behind the schedule and the ones may require RAN plenary intervention. 
We suggest in RAN#94e to review of these Rel-17 items to see whether RAN action is needed in a per WI or SI basis. 
	WI/SI
	Status
	Need for RAN intervention

	UE power saving 
	· RAN1 completed. Remaining issues can be solved in maintenance phase.
· RAN2 and RAN4 on track.
	No need

	
	
	

	RedCap
	· RAN1 completed. Remaining issues can be solved in maintenance phase.
· RAN2 and RAN4 on track.
	No need

	
	
	

	
	
	

	FeMIMO
	· RAN1 completed. Remaining issues can be solved in maintenance phase.
· RAN2 on track. 
· RAN4 is slightly behind schedule.
	No need

	SL enhancement
	· RAN1 work not completed, completion level~80%.
· RAN2 and RAN4 on track.
	RAN#94 discussion needed on RAN1 progress. 

	
	
	

	B52.6GHz
	· RAN1 almost competed except that PDCCH monitoring capability for multiple serving cell has not been discussed yet.  Other remaining issues can be solved in maintenance phase.
· RAN4 discussion on RRM requirement impact due to CCA has not been started yet, completion for Rel-17 in risk. 
	Discuss may be needed on handling of RRM requirement impact due to CCA

	
	
	

	
	
	

	URLLC/IIOT
	· RAN1 work on intra-UE multiplexing/prioritization is not completed. Other remaining issues can be solved in maintenance phase.
· RAN2 and RAN4 on track.
	Down-scoping of intra-UE multiplexing/prioritization needed 
(see vivo contribution RP-213258 for details)

	Positioning
	· RAN1 completed. Remaining issues can be solved in maintenance phase.
· RAN2 and RAN4 on track.
	No need

	
	
	

	
	
	

	Coverage enhancement
	· RAN1 almost completed except that no conclusion on how to support UCI multiplexing with TBoMS.
· RAN2 and RAN4 on track
	UCI multiplexing with TBoMS may be discussed
(see vivo contribution RP-213257 for details)

	
	
	

	XR SI
	· Study completed.
	Approve the TR and close SI

	DSS
	· Completed in RAN1.Remaining issues can be solved in maintenance phase.
	No need

	NR NTN
	· Completed in RAN1.Remaining issues can be solved in maintenance phase.
· RAN2 and RAN4 on track. 
	No need

	
	
	

	IoT NTN
	· Completed in RAN1.Remaining issues can be solved in maintenance phase.
· RAN2 and RAN4 on track. 
	No need

	
	
	

	Multicast
	· Almost completed in RAN1. Remaining issues can be solved in maintenance phase.
· RAN2 and RAN4 on track. 
	CFR configuration for IDLE/INACTIVE UEs needs to be discussed. 
(see vivo contribution RP-213259 for details)

	
	
	

	
	
	

	MR/DC
	· Completed in RAN1.Remaining issues can be solved in maintenance phase.
· RAN2 and RAN3 on track. 
	No need

	
	
	

	Multi-SIM
	· RAN2 and RAN3 on track.
· RAN4 impact on MUSIM gap identified. 
	RAN4 work and TU allocation needs to be discussed
(see status report RP-213262 for details)

	
	
	

	
	
	

	SDT
	· Completed in RAN1.Remaining issues can be solved in maintenance phase.
· RAN2 and RAN4 on track. 
	No need

	IAB
	· Completed in RAN1. Remaining issues can be solved in maintenance phase.
· RAN2 and RAN4 on track. 
	No need

	
	
	

	
	
	

	SL relay
	· On track
	No need

	
	· 
	

	RAN slicing
	· On track
	No need

	
	· 
	

	SON/MDT
	· On track
	No need

	
	· 
	

	
	· 
	

	NR QoE
	· On track
	No need

	
	· 
	

	NPN
	· On track
	No need
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