3GPP TSG RAN Meeting #94-e									RP-212896
Electronic Meeting, December 6 – 17, 2021
Status Report to TSG
Agenda item:			9.4.2.3
	WI / SI Name
	Rel-17 Dual Connectivity (DC) of 3 bands LTE inter-band CA (3DL/1UL) and 1 NR band (1DL/1UL)

	included in this status report
	Study Item: 
No
	Core part: 
Yes
	Performance part:
Yes
	Testing part:
No

	Acronym
	DC_R17_3BLTE_1BNR_4DL2UL

	Unique ID
	881000

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-211170

	Target Completion Date
(indicate if changed)
	Study Item: 
N/A
	Core part: 03/2022
	Performance part: 03/2022
	Testing part: N/A

	Overall Completion level
	Study Item: 
N/A
	Core part: 
77%
	Performance Part:
77%
	Testing part: N/A


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
	Leading WG
	TSG RAN WG4

	Rapporteur
	Name
	Per Lindell

	
	Company
	Ericsson

	
	Email
	per.lindell@ericsson.com




1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
Additional explanations/motivations for the time budget changes in the attached Excel table:


2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	
2.1	RAN4
See attached Excel
3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
N/A
4.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.



v04.81	31.07.2018		simplification of template and addition of cross-TSG aspects
v04.80	21.05.2018		minor adaptations for RAN #80
v04.79	26.02.2018		minor adaptations for RAN #79
v04.78	18.11.2017		minor adaptations for RAN #78
v04.77	06.08.2017		minor adaptations for RAN #77
v04.76	15.05.2017		minor adaptations for RAN #76
v04.75	31.01.2017		minor adaptations for RAN #75
v04.74	28.10.2016		minor adaptations for RAN #74
v04.73	01.09.2016		adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)
v04.72	26.05.2016		adaptations for RAN #72 (introduction of NR & GERAN TUs)
v04.71	10.02.2016		minor adaptations for RAN #71
v04.70	30.10.2015		minor adaptations for RAN #70
v04.69	12.08.2015		minor adaptations for RAN #69
v04.68	21.05.2015		minor adaptations for RAN #68
v04.67	01.02.2015		minor adaptations for RAN #67
v04.66	16.11.2014		minor adaptations for RAN #66
v04.65	16.08.2014		minor adaptations for RAN #65
v04.64	22.05.2014		minor adaptations for RAN #64
v04.63	24.01.2014		restructuring for RAN #63 to cover Core & Perf. in one doc file
v03.62	11.11.2013		section 1.2.3 adapted for RAN #62
v03	11.08.2013		section 1.2.3 added on time budget
v02	07.05.2010		history added, some spelling corrections
v01	13.11.2009		First version of the template
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WI / SI  Name  Rel - 17 Dual Connectivity (DC) of 3 bands LTE inter - band CA (3DL/1UL) and 1 NR  band  (1DL/1UL)  

included in this status  report  Study Item:    No  Core part:    Yes  Performance part:   Yes  Testing part:   No  

Acronym  DC_R17_3BLTE_1BNR_4DL2UL  

Unique ID  881000  

TSG Tdoc of  latest  approved  WI/SI  description  (if any)  RP - 21 1170  

Target  Completion  Date   (indicate if changed)  Study Item:    N/A  Core part:  03 / 20 22  Performance part:  03 / 2022  Testing part:  N/A  

Overall Completion  level  Study Item:    N/A  Core part:    7 7 %  Performance Part:   7 7 %  Testing part:  N/A  

Note: Overall completion level  percentage numbers should use one of the colors below:   -   xx% :  Normal progress, no RAN plenary action needed   -   xx% : Progress behind schedule, may need RAN plenary intervention . If so, SR should clearly define  requested action   -   xx%: Progress critically  behind, RAN plenary shall intervene . SR should define requested action     Source:  

Leading WG  TSG RAN WG4  

Rapporteur  Name  Per Lindell  

Company  Ericsson  

Email  per.lindell @ ericsson .com  

    1   Work   plan related evaluation  

Do you want to modify the time  budget for this WI/SI compared to  what was endorsed at the last RAN meeting?  No  

  If you answered No:   Then please remove the Excel file from the zip file of this status report.   If you answered Yes:   Then please fill out the attached Excel template to request a modification of the time      budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and      up to the target date of the WI/SI.   The basis are the endorsed time budget s of the last      RAN meeting. Please highlight all changes of the values.       One time unit (TU) corresponds to ~ 2 hours in the meeting.       If this status report covers a WI with Core and Performance part, then please have one      line for each in the attached  Excel table.       Note: If no Excel table is attached, then this means no time budget change.   A dditional explanations/ motivation s for the time budget changes in the attached Excel table :       2.   Detail ed p rogress  in RAN WGs  since last TSG meeting   (for all  involv ed WGs)      

