3GPP TSG RAN Meeting #94-e	RP-213190
Electronic Meeting, 6 – 17 December, 2021	
Status Report to TSG
Agenda item:			13.5.3
	WI / SI Name
	UE Conformance Test Aspects for new Rel-16 NR bands and extension of existing NR bands

	included in this status report
	Study Item: 
No
	Core part: 
No
	Performance part:
No
	Testing part:
Yes

	Acronym
	NR_bands_BW_R16-UEConTest

	Unique ID
	850062

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-200146

	Target Completion Date
(indicate if changed)
	Study Item: 
-
	Core part: 
-
	Performance part: 
-
	Testing part: 3/2022 (+3 months)

	Overall Completion level
	Study Item: 
-
	Core part: 
-
	Performance Part: 
-
	Testing part: 69%


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
	Leading WG
	TSG RAN WG5

	Rapporteur
	Name
	Leif MATTISSON

	
	Company
	Ericsson

	
	Email
	Leif[dot]mattisson[at]ericsson[dot]com




1	Work plan related evaluation

2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
-
2.2	RAN2
-
2.3	RAN3
-
2.4	RAN4
-
2.5	RAN5
2.5.1	Agreements
The work plan was updated in [1]. The work plan shows current completion status for each new Rel-16 NR band and for each channel bandwidth extension of existing bands.

Note: The start of any RAN5 work for any new Rel-16 band or channel bandwidth extensions is pending completion of the associated RAN4 work item. The RAN4 completion status is tracked in the RAN5 work plan in [1].

7 CRs were agreed in [2] to [8] at RAN5#93-e.

Overall completion is 69%. 

No additional band or CBW extension were completed at RAN5#93-e.

Completion status (see below for details):
· NR FR1 bands: 5 out of 7 completed (1 need company assignment, n18)
· NR FR2 bands: 0 out of 1 completed 
· NR SDL bands: 1 out of 1 completed
· NR SUL bands: 1 out of 2 completed (1 need company assignment, n89)
· CBW extensions: 7 out of 15 completed (6 need company assignment, see below)





2.5.2	Remaining Open issues
2.5.3	Remaining Open issues with cross-WG dependencies
2.6	RAN6

3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
Work plan and status:
[1] R5-216629	WP UE Conformance Test Aspects - New Rel-16 NR bands and extension of existing NR bands; Source: Ericsson

Discussion papers:
None

CRs TS 38.508-1 – 5GS Common Test Environment:
[2] R5-216603	Addition of NR band n95; Source: Intertek, CMCC
[3] R5-217589	Introduction of test frequencies for  n38 and CBWs 25 MHz and 30 MHz; Source: Ericsson

CRs TS 38.508-2 – 5GS Common ICS:
None

CRs TS 38.521-1 – Transmitter & Receiver test cases SA NR FR1:
[4] R5-217631	Update of R16 new band and CBWs into TS38.521-1 clause 5; Source: China Unicom, Anritsu
[5] R5-217665	Update of CBW 70MHz into TC 6.3D.4.2; Source: China Unicom
[6] R5-218280	Update of CBW 70MHz into TC 6.3D.4.1; Source: China Unicom
[7] R5-218281	Update of CBW 70MHz into 6.5A of 38.521-1; Source: China Unicom
[8] R5-218282	Update of CBW 70MHz into 6.5C of 38.521-1; Source: China Unicom

CRs TS 38.521-2 – Transmitter & Receiver test cases SA NR FR2:
None

CRs TS 38.521-4 – RF performace (Demod/QSI reporting):
None

CRs TS 38.523-3 – Protocol Abstract Test Suite:
None

CRs TS 38.533 – RRM test cases:
None

CRs TR 38.905 – Test point analysis:
None
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