



Electronic Meeting, Dec. 6 – 17, 2021

Agenda Item: 9.3.1.3
Source: xiaomi
Title: Views on Rel-17 sidelink enhancements WI
Document for: Discussion and decision

Background



- RAN1 work of Rel-17 sidelink enhancement WI did not complete after RAN1#107-e
 - The original plan to finish RAN1 work by RAN#94-e was not reached

- There are still left RAN1 open issues to be solved for both sidelink power saving and sidelink inter-UE coordination agenda

- RAN guidance is necessary on how to finalize the remaining RAN1 open issues

■ Observations

- If all discussions with potential higher layer impact can be completed by RAN1#107bis-e, the RAN2 work plan does not need to be revised
 - Otherwise, the completion of RAN2 work needs to be postponed accordingly
- Given the good progress of RAN1#106bis-e and RAN1#107-e, the left open issues in RAN1 can be completed by RAN1#108-e

■ Based on the above observations, the followings are proposed as RAN guidance to finalize RAN1 open issues

- The completion of RAN1 work of Rel-17 sidelink enhancement is extended until RAN#95e. Any part not complete until RAN#95-e would be down-scoped by default.
- All aspects with higher layer impact should be completed by RAN1#107bis-e.
- The completion plan of other WGs work is not changed.



Thanks