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13.5.1
	WI / SI Name
	UE Conformance Test Aspects - Rel-16 LTE CA configurations

	included in this status report
	Study Item: 
No
	Core part: 

No
	Performance part:

No
	Testing part:

Yes

	Acronym
	LTE_CA_R16-UEConTest

	Unique ID
	810061

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-182648

	Target Completion Date
(indicate if changed)
	Study Item: 

-
	Core part: 
-
	Performance part: 
-
	Testing part: 12/2022
(+9 months)

	Overall Completion level
	Study Item: 
-
	Core part: 
-
	Performance Part:
- 
	Testing part: 
7%


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed

· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action
Source:
	Leading WG
	TSG RAN WG5

	Rapporteur
	Name
	Leif MATTISSON

	
	Company
	Ericsson

	
	Email
	Leif[dot]mattisson[at]ericsson[dot]com


1
Work plan related evaluation
-
2.
Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)

NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1
RAN1
-

2.2
RAN2
-

2.3
RAN3
-

2.4
RAN4
-

2.5
RAN5

2.5.1
Agreements

At RAN5#94-e the work plan was updated in [1]. Overall, the work plan includes 39 new Rel-16 LTE CA 8DL/1UL test cases. Currently there are no companies assigned to the new LTE CA 8DL/1UL test cases covered by the work item.

There was one CR in [3] at RAN5#94-e. See section 3 for complete list of contributions.
The overall completion of LTE CA basket work items is based on the completion level of the new test cases introduced for new type of CA configurations introduced by the basket work item. 

Overall, 7% completion has been reached. The work item will be closed when 100% of the new test cases have been completed. Any remaining not completed Rel-16 CA configuration need to be completed by interested companies under maintenance. 

The target completion moved 9 months to Dec-2022.

The tracking of the RAN5 completed Rel-16 CA configurations is handled by the RAN5 Permanent Reference Document PRD20 [2].
2.5.2
Remaining Open issues
None
2.5.3
Remaining Open issues with cross-WG dependencies

None
2.6
RAN6
-

3.
Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1
SAx/CTs

3.1.1
Agreements with cross-TSG impacts

3.1.2
Remaining Open issues with cross-TSG impacts

NOTE: This section should also flag any critical dependencies that need TSG attention. 


4.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

Work plan:

[1] R5-220437
WP UE Conformance Test Aspects - Rel-16 LTE CA configurations; Source: Ericsson
[2] RAN5 PRD20
E-UTRA CA configuration handling in RAN5 (Release 10 and later releases)
(Can be downloaded from ftp://ftp.3gpp.org/TSG_RAN/WG5_Test_ex-T1/PRD)

Discussion papers:

None
CRs TS 36.508:

None
CRs TS 36.521-1:
None

CRs TS 36.521-2:

[3] R5-220448
Correction of UL CA configurations for CA_25A-41A,CA_25A-25A-41A, CA_25A-41C, CA_25A-25A-41C and CA_25A-41D in Table 5.4.2A.1-2; Source: Ericsson
CRs TS 36.521-3:
None

TS 36.523-2:

None

TR 36.903:

None

TR 36.905:

None
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