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1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	Yes



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
Additional explanations/motivations for the time budget changes in the attached Excel table:
The TU allocation is updated based on RP-213697(Overview of time unit allocation for all RAN REL-18 projects from) approved in RAN#94e.
2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
Work has not started for any of the objectives.
· Identify applicable and relevant deployment scenarios (RAN1).
· Develop evaluation methodology for duplex enhancement (RAN1).
· [bookmark: _Hlk89796625]Study the subband non-overlapping full duplex and potential enhancements on dynamic/flexible TDD (RAN1, RAN4).
· Identify possible schemes and evaluate their feasibility and performances (RAN1).
· Study inter-gNB and inter-UE CLI handling and identify solutions to manage them (RAN1). 
· Consider intra-subband CLI and inter-subband CLI in case of the subband non-overlapping full duplex.
· Study the performance of the identified schemes as well as the impact on legacy operation assuming their co-existence in co-channel and adjacent channels (RAN1).
2.3	RAN2
2.3.1	Agreements
2.3.2	Remaining Open issues
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
2.4.2	Remaining Open issues 
Work has not started for any of the objectives.
· Study the subband non-overlapping full duplex and potential enhancements on dynamic/flexible TDD (RAN1, RAN4).
· Study the feasibility of and impact on RF requirements considering adjacent-channel co-existence with the legacy operation (RAN4).
· Study the feasibility of and impact on RF requirements considering the self-interference, the inter-subband CLI, and the inter-operator CLI at gNB and the inter-subband CLI and inter-operator CLI at UE (RAN4).
· Note: RAN4 should be involved early to provide necessary information to RAN1 as needed and to study the feasibility aspects due to high impact in antenna/RF and algorithm design, which include antenna isolation, TX IM suppression in the RX part, filtering and digital interference suppression.
· Summarize the regulatory aspects that have to be considered for deploying the identified duplex enhancements in TDD unpaired spectrum (RAN4).
2.5	RAN5
2.5.1	Agreements
2.5.2	Remaining Open issues
2.5.3	Remaining Open issues with cross-WG dependencies
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues

3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
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