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1	Work plan related evaluation
-

2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
-
2.2	RAN2
-
2.3	RAN3
-
2.4	RAN4
-
2.5	RAN5
2.5.1	Agreements
At RAN5#94-e the work plan was updated in [1]. 

At RAN5#94-e there were 4 CRs agreed in [3] to [6]. See section 3 for complete list of contributions. 

67 (+6) out of the 100 new Rel-15 test cases have been completed.

The overall completion of LTE CA basket work items is based on the completion level of the new test cases introduced for new type of CA configurations introduced by the basket work item. 

Overall, 75% (+1%) completion has been reached based on the number of completed and ongoing test cases. The work item will be closed when 100% of the new test cases have been completed. Any remaining not completed Rel-15 CA configuration need to be completed by interested companies under maintenance. 

The target completion moved 6 months to Sep-2022.

The tracking of the RAN5 completed Rel-15 CA configurations is handled by the RAN5 Permanent Reference Document PRD20 [2].

2.5.2	Remaining Open issues
None
2.5.3	Remaining Open issues with cross-WG dependencies
None
2.6	RAN6
-
3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
Work plan:
[1] R5-220435	WP UE Conformance Test Aspects - Rel-15 LTE CA configurations; Source: Ericsson
[2] RAN5 PRD20	E-UTRA CA configuration handling in RAN5 (Release 10 and later releases)
(Can be downloaded from ftp://ftp.3gpp.org/TSG_RAN/WG5_Test_ex-T1/PRD)

Discussion papers:
None

CRs TS 36.508:
None

CRs TS 36.521-1:
[3] R5-220675	Addition of new test case in Annex F.1.5 and Annex F.3.5; Source: DEKRA
[4] R5-221754	Removing editors note in CA test cases; Source: DEKRA

CRs TS 36.521-2:
None

CRs TS 36.521-3:
[5] R5-221755	Removing editors note in CA test cases; Source: DEKRA
[6] R5-221756	Addition of new test case in Annex F.1.2 and Annex F.3.2; Source: DEKRA

TS 36.523-2:
None

TR 36.903:
None

TR 36.905:
None

3 / 3
