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	Feature / Item:
	Support of reduced capability NR devices (Core part)

	Affects:
	UICC apps:
-
	ME:

X
	AN:

X
	CN:

-
	Others (specify):
-

	Expected Completion Date:
	06/2022

	Service(s) impacted:
	RedCap UE support

	Specification(s) affected:
	RAN4: 36.133, 38.133


	Task(s) within work which are not complete:
	RAN4 RRM:
· Measurement requirements in RRC_IDLE/INACTIVE states

· Paging reception requirements

· Small Data Transmissions requirements

· eDRX in INACTIVE mode

· RRM relaxation under eDRX

· Requirements for RRC_CONNECTED state mobility

· Handover delay requirements

· Handover to RedCap specific BWP with and without NCD-SSB
· Timing requirements 

· Timing requirements using NCD-SSB and CD-SSB

· Signalling characteristics 

· BFD requirements

· Uplink spatial relation switch delay
· Measurement requirements in RRC_CONNECTED state

· Serving and neighbour cell measurements using NCD-SSB
· Inter-frequency without gap, CCSF outside gap
· Cell detection (PSS/SSS) requirements
· Time index detection delay requirements
· CGI reading requirements



	Consequences if not included in Release 17:
	RAN4 RRM:

· If the above is not finalized in Rel-17 there will not be any Rel-17 support for the features stipulated in the work item description.



Abstract of document:

The RAN4 core work has some remaining open issues that need to be resolved before the WI core part can be completed. The new expected completion date is June 2022 instead of the initial expected completion date March 2022. The issues are listed in this document and in the WI status report in RP-220964.
Contentious Issues:

