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	WI / SI Name
	NR RF requirements enhancement for frequency range 2 (FR2), Phase 3

	included in this status report
	Study Item: 
No
	Core part: 
Yes
	Performance part:
Yes
	Testing part:
No

	Acronym
	NR_RF_FR2_req_Ph3

	Unique ID
	950076  

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-220967

	Target Completion Date
(indicate if changed)
	Study Item: 
n/a
	Core part: 
12/2023
	Performance part: 03/2024
	Testing part:
 n/a

	Overall Completion level
	Study Item: 
n/a
	Core part: 
0%
	Performance Part: 0%
	Testing part: 
n/a


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
	Leading WG
	RAN4

	Primary Rapporteur
	Name
	Vasenkari, Petri

	
	Company
	Nokia

	
	Email
	Petri.j.vasenkari@nokia.com

	Secondary Rapporteur
	Name
	Juan Zhang

	
	Company
	Xiaomi

	
	Email
	zhangjuan8@xiaomi.com




1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
Additional explanations/motivations for the time budget changes in the attached Excel table:


2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.4	RAN4
2.4.1	Agreements
Work has not yet started
2.4.2	Remaining Open issues
UL 256QAM
· Investigate and enable UL 256QAM for FR2-1 [RAN4]
· Study the gain, operating SNR, phase noise model and implementation aspects
· Specify the UE RF requirements
· First priority: Targeted power classes are PC1, PC2 and PC5 
· Second priority: Targeted power class is PC3 

Beam correspondence requirements for RRC_INACTIVE and initial access
· Specify UE beam correspondence requirements for initial access and RRC_INACTIVE state, for SSB-based beam correspondence without UL beam sweeping [RAN4 RF]
· For RRC_INACTIVE specify at least requirements for Random Access SDT and Configured Grant SDT
· Requirements for other transmission within RRC_INACTIVE state are not precluded.
· For initial access, specify requirements and verification of beam correspondence requirements based on msg1 spherical coverage (at least) 
· Study the potential impact on testability aspects (i.e., test time).
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