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Status Report to TSG
Agenda item:			13.4.7
	WI / SI Name
	UE Conformance - High power UE (power class 2) for EN-DC with 1 LTE band + 1 NR TDD band

	included in this status report
	Study Item: 
No
	Core part: 
No
	Performance part:
No
	Testing part:
Yes

	Acronym
	ENDC_UE_PC2_R17_NR_TDD-UEConTest

	Unique ID
	911000

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-211420

	Target Completion Date
(indicate if changed)
	Study Item: 

	Core part: 
	Performance part: 
	Testing part: 
3/2023


	Overall Completion level
	Study Item: 

	Core part: 

	Performance Part: 

	Testing part: 37%


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
	Leading WG
	TSG RAN WG5

	Rapporteur
	Name
	Shi，Yu

	
	Company
	China Unicom

	
	Email
	shiyu19@chinaunicom.cn




1	Work plan related evaluation
N/A

2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
2.4.2	Remaining Open issues
2.5	RAN5
2.5.1	Agreements
At RAN5#96-e meeting, this WI is estimated to be 37% complete. The Work Plan was updated in [1].
2.5.2	Remaining Open issues
2.5.3	Remaining Open issues with cross-WG dependencies
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues

3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
Work plan:
[1] R5-225126	WP on ENDC_UE_PC2_R17_NR_TDD-UEConTest for RAN5#96e; Source: China Unicom; RAN5#96

TS 38.508-1

TS 38.508-2
R5-213258 Addition of PC2 EN-DC DC_1A-n78A into RF Baseline implementation Capabilities; China Unicom; RAN5#91e
R5-215982 Update of PC2 EN-DC configuration into 38.508-2; China Unicom; RAN5#92e
R5-220776 Update of PC2 DC_8A-n78A Baseline Implementation Capabilities; China Unicom; RAN5#94e
R5-223157 Introduction of UE capabilities for additional Rel-17 EN-DC configurations with PC2 band; Verizon Switzerland AG; RAN5#95e

TS 38.521-3
R5-214030 Addition of PC2 ENDC DC_1A-n78A into 38.521-3 TC7.3B.2.3; China Unicom; RAN5#91e
R5-221892 Update of MOP TC for PC2 ENDC configurations; China Unicom; RAN5#94e
R5-221337 Addition of PC2 ENDC 4 combos into 38.521-3 TC7.3B.2; Verizon Switzerland AG, Ericsson; RAN5#94e




	14.11.2019		minor adaptations for RAN #86
	18.08.2019		minor adaptations for RAN #85
	12.05.2019		minor adaptations for RAN #84
	27.02.2019		minor adaptations for RAN #83
	21.11.2018		completion levels with colours added (for RAN #82)
v04.81	31.07.2018		simplification of template and addition of cross-TSG aspects (for RAN #81)
v04.80	21.05.2018		minor adaptations for RAN #80
v04.79	26.02.2018		minor adaptations for RAN #79
v04.78	18.11.2017		minor adaptations for RAN #78
v04.77	06.08.2017		minor adaptations for RAN #77
v04.76	15.05.2017		minor adaptations for RAN #76
v04.75	31.01.2017		minor adaptations for RAN #75
v04.74	28.10.2016		minor adaptations for RAN #74
v04.73	01.09.2016		adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)
v04.72	26.05.2016		adaptations for RAN #72 (introduction of NR & GERAN TUs)
v04.71	10.02.2016		minor adaptations for RAN #71
v04.70	30.10.2015		minor adaptations for RAN #70
v04.69	12.08.2015		minor adaptations for RAN #69
v04.68	21.05.2015		minor adaptations for RAN #68
v04.67	01.02.2015		minor adaptations for RAN #67
v04.66	16.11.2014		minor adaptations for RAN #66
v04.65	16.08.2014		minor adaptations for RAN #65
v04.64	22.05.2014		minor adaptations for RAN #64
v04.63	24.01.2014		restructuring for RAN #63 to cover Core & Perf. in one doc file
v03.62	11.11.2013		section 1.2.3 adapted for RAN #62
v03	11.08.2013		section 1.2.3 added on time budget
v02	07.05.2010		history added, some spelling corrections
v01	13.11.2009		First version of the template
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