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-
	Core part: 
-
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-
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09/2022
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	Study Item: 
-
	Core part: 
-
	Performance Part:
- 
	Testing part: 
100%


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action
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	Rapporteur
	Name
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	Company
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	Email
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1	Work plan related evaluation
N/A 
2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
2.4.2	Remaining Open issues
2.5	RAN5
2.5.1	Agreements
At RAN5#95-e the work plan was updated in R5-224064. Status after RAN5#96-e:
· 100% overall completeness achieved
· There were 13 CRs agreed at RAN5#96-e 
2.5.2	Remaining Open issues
Test tolerance analysis for FR2 RRM test cases are FFS. See the work plan R5-224064 for details.
2.5.3	Remaining Open issues with cross-WG dependencies
None
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues
3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
Work plan:
[bookmark: _GoBack][1] 	R5-224064	WP UE Conformance Test Aspects for 2-step RACH for NR; ZTE, China Telecom

TS 38.508-1 CRs
[1] 	R5-225316	Update default message contents of RACH-ConfigDedicated;	ZTE Corporation

TS 38.522 CRs
[1] 	R5-225747	Applicability for 2-step RACH test cases;	ROHDE & SCHWARZ

TS 38.523-1 CRs
[1] 	R5-225317	Update 2-step RACH test case 7.1.1.1.7;	ZTE Corporation
[2] 	R5-225318	Update 2-step RACH test case 7.1.1.1.8;	ZTE Corporation
[3] 	R5-225319	Update 2-step RACH test case 7.1.1.1.10;	ZTE Corporation

TS 38.523-2 CRs

TS 38.533 CRs
[1] 	R5-223926	Update to 2-step RACH RRM TC 7.3.2.2.4-FR2 non-contention based random access;	China Telecom
[2] 	R5-223963	Correction to Annex F for 2-step RACH TC 7.3.2.2.4;	China Telecom
[3] 	R5-223977	Complete TC 4.3.2.2.3 including TT analysis results;	ROHDE & SCHWARZ
[4] 	R5-223978	Complete TC 4.3.2.2.4 including TT analysis results;	ROHDE & SCHWARZ
[5] 	R5-223981	Annexes for 2-step RACH test cases;		ROHDE & SCHWARZ
[6] 	R5-225628	Complete TC 6.3.2.2.3 including TT analysis results;	ROHDE & SCHWARZ, China Telecom
[7] 	R5-225629	Complete TC 6.3.2.2.4 including TT analysis results;	ROHDE & SCHWARZ, China Telecom

TS 38.903 CRs
[1] 	R5-223975	TT analysis for 4.3.2.2.3;		ROHDE & SCHWARZ
1 / 3
