3GPP TSG RAN meeting #97e								               RP-222238
Electronic Meeting, 12th-16th, Sep, 2022
Status Report to TSG
Agenda item:		9.4.2.6
	WI / SI Name
	WID on Dual Connectivity (DC) of x LTE bands and y NR bands with z bands DL and 3 bands UL (x=1, 2, 3, 4, y=1, 2; 3≤z≤6)

	included in this status report
	Study Item: 
No
	Core part: 
Yes
	Performance part:
Yes
	Testing part:
No

	Acronym
	DC_R18_xBLTE_yBNR_zDL3UL

	Unique ID
	961102

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-221400

	Target Completion Date
(indicate if changed)
	Study Item: 
NA
	Core part: 
12/2023 
	Performance part: 12/2023 
	Testing part: 
NA

	Overall Completion level
	Study Item:
NA 
	Core part: 
5%
	Performance Part: 
5%
	Testing part: 
NA


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
	Leading WG
	RAN4

	Rapporteur
	Name
	Yuanyuan Zhang

	
	Company
	Samsung

	
	Email
	Tina55.zhang@samsung.com




1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
Additional explanations/motivations for the time budget changes in the attached Excel table:

2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN4
2.1.1	Agreements
Draft Rel-18 big CR to TS38.101-3 is agreed to include combinations according to the endorsed draft CRs.
2.1.2	Remaining Open issues
There are some combinations still on-going, and more new combinations are requested. Additional notes and status of individual combinations are captured in the attached excel.
3.	References
RAN4#104e-meeting:
R4-2212020 Revised Rel-18 WID on DC of x LTE bands and y NR bands with z bands DL and 3 bands UL
R4-2212021 Draft big CR on introduction of completed DC of x LTE bands and y NR bands with z bands DL and 3 bands UL
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