


[bookmark: _Hlk112754029][bookmark: _Hlk112839390]3GPP TSG RAN meeting #97-e								               RP-222362 eMeeting, September 12-16, 2022
Status Report to TSG
[bookmark: _Hlk112754079][bookmark: _Hlk112754068]Agenda item:	9.5.2.6 - NR small data transmissions in INACTIVE state [RAN2 WI: NR_SmallData_INACTIVE-Perf]
	[bookmark: _Hlk112754089]WI / SI Name
	NR small data transmissions in INACTIVE state

	included in this status report
	Study Item: 
No
	Core part: 
Yes
	Performance part:
Yes
	Testing part:
-

	Acronym
	NR_SmallData_INACTIVE

	Unique ID
	860251

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-212594

	Target Completion Date
(indicate if changed)
	Study Item: 
n/a
	Core part: 
03/2022
	Performance part: 12/2022
	Testing part: 
n/a

	Overall Completion level
	Study Item: 
n/a
	Core part: 
Overall: 100% 
RAN2: 100%
RAN3: 100% 
RAN4: 100%
	Performance Part: 
70%
	Testing part:
n/a


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

The performance part of the WI requires 1 more quarter because some of the performance related aspects are still pending – please see section 2.4.2 for details. 

Source:
	Leading WG
	RAN2

	Rapporteur
	Name
	Eswar Vutukuri

	
	Company
	ZTE Corporation

	
	Email
	eswar.vutukuri@zte.com.cn




1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
Additional explanations/motivations for the time budget changes in the attached Excel table:

2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements

2.2	RAN2
2.2.1	Agreements

2.3	RAN3
2.3.1	Agreements

2.4	RAN4
2.4.1	Agreements 
RAN4#104-e
A WF (R4-2214341) is agreed 
· RAN4 not to discuss the issue on EMR measurement requirement overlapping with SDT transmission before RAN2’s feedback, and corresponding specs texts will be updated if necessary only after RAN2’s feedback.
· Do not capture UE behavior into specs on selecting the largest RSRP value from multiple measured samples from Rx beam sweeping for the same SSB.
· Follow RAN2’s updated T1 definition
· 5 steps for testing procedures agreed
· Tests should cover both cases where UE shall and shall not transmit with CG-SDT
· Combine TC1 +TC3 into one new TC, and TC2+TC4 into another new TC

2.4.2	Remaining Open issues
· Whether or not RAN4 specifies SDT requirements for NR-U
· Design of the new TC1 and new TC2 by considering detailed setup addressing concerns on UL data triggering, RSRP2, and forced TA validation

3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
N/A
3.1.1	Agreements with cross-TSG impacts
N/A
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 

N/A
4.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
4.1	RAN1
4.2	RAN2
4.3	RAN3
4.1	RAN4
Tdocs – RAN4#104-e
[1] R4-2211614 Open issues in RRM requirements for CG-SDT	Qualcomm Incorporated
[2] R4-2211615 RRM performance requirements for CG-SDT	Qualcomm Incorporated
[3] R4-2211850 On SDT RRM	Apple
[4] R4-2212190 Clarification on RSRP measurement reference for TA validation	LG Electronics Inc.
[5] R4-2212192 CR on T1 definition of TA validation for Rel-17 NR SDT in INACTIVE sate	LG Electronics Inc.
[6] R4-2212684 On demodulation performance requirements for SDT	Nokia, Nokia Shanghai Bell
[7] R4-2212685 Discussion on performance requirements for SDT	Nokia, Nokia Shanghai Bell
[8] R4-2213376 Remaining issues on RRM requirements for NR SDT	ZTE Wistron Telecom AB
[9] R4-2213377 On RRM performance requirements for NR SDT	ZTE Wistron Telecom AB
[10]  R4-2213403 Remaining discussions on RRM requirements for Small Data Transmissions	Ericsson
[11]  R4-2213404 Discussions on RRM performance requirements for SDT	Ericsson
[12]  R4-2213558 Discussion on remaining issues for SDT RRM	Huawei, HiSilicon
[13]  R4-2213559 CR on SDT RRM requirements	Huawei, HiSilicon
[14]  R4-2213560 Discussion on TCs for SDT	Huawei, HiSilicon
[15]  R4-2213746 Discussion on the remaining issues for SDT	MediaTek inc.
[16]  R4-2214150 Email discussion summary for [104-e][230] NR_SmallData_INACTIVE, Moderator (ZTE)
[17]  R4-2214280 Email discussion summary for [104-e][230] NR_SmallData_INACTIVE, Moderator (ZTE)
[18]  R4-2214341	Wayforward on RRM requirements and test cases for NR SDT	ZTE
[19]  R4-2214515	CR on T1 definition of TA validation for Rel-17 NR SDT in INACTIVE sate	LG Electronics Inc.
[20]  R4-2214525	CR on SDT RRM requirements	Huawei, HiSilicon
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