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	Rel-18 Band combinations for SA NR supplementary uplink (SUL), NSA NR SUL, NSA NR SUL with UL sharing from the UE perspective (ULSUP)
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	Study Item: 
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	Performance part:
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	Unique ID
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	Target Completion Date
(indicate if changed)
	Study Item: 
N/A
	Core part: 
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	Performance part: 12/2023
	Testing part: N/A

	Overall Completion level
	Study Item: 
N/A
	Core part: 
10%
	Performance Part: 
10%
	Testing part: N/A


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
	Leading WG
	R4

	Rapporteur
	Name
	Zhang, Peng

	
	Company
	Huawei

	
	Email
	zhangpeng169@huawei.com




1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
Additional explanations/motivations for the time budget changes in the attached Excel table:


2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
[bookmark: _GoBack]2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
The status table of SUL band combinations can be found in the appendix Excel sheet. Draft big CR [4] was endorsed.
1. To introduce SUL configurations as below
SUL_n78A-n81A_BCS1 
SUL_n78C-n81A with UL configuration SUL_n78A-n81A and SUL_n78C-n81A
2. To introduce SUL band combinations as below
CA_n1A_SUL_n78A-n81A
CA_n3A_SUL_n78C-n81A
2.4.2 Remaining Open issues
Ongoing SUL band combinations need further studies.
2.5	RAN5
2.5.1	Agreements
2.5.2	Remaining Open issues
2.5.3	Remaining Open issues with cross-WG dependencies
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues

3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
	
4.	References
[1] R4-2213127	Draft CR for 38.101-1 to add SUL configuration SUL_n78C-n81A with UL configuration SUL_n78A-n81A and SUL_n78C-n81A  Huawei, HiSilicon
[2] R4-2213128	TP for 37.718-00-00 to introduce SUL configuration CA_n1A_SUL_n78A-n81A  Huawei, HiSilicon
[3] R4-2213129	TP for 37.718-00-00 to add SUL configuration SUL_n41C-n80A for CA_n3A_SUL_n41C-n80A  Huawei, HiSilicon
[4] R4-2213059	Draft Big CR on Introduction of completed SUL band combinations into TS 38.101-1  Huawei, HiSilicon
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v04.80	21.05.2018		minor adaptations for RAN #80
v04.79	26.02.2018		minor adaptations for RAN #79
v04.78	18.11.2017		minor adaptations for RAN #78
v04.77	06.08.2017		minor adaptations for RAN #77
v04.76	15.05.2017		minor adaptations for RAN #76
v04.75	31.01.2017		minor adaptations for RAN #75
v04.74	28.10.2016		minor adaptations for RAN #74
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v04.72	26.05.2016		adaptations for RAN #72 (introduction of NR & GERAN TUs)
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v04.64	22.05.2014		minor adaptations for RAN #64
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