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1	Work plan related evaluation
-

2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
-
2.2	RAN2
-
2.3	RAN3
-
2.4	RAN4
-
2.5	RAN5
2.5.1	Agreements
At RAN5#96-e the work plan was updated in [1]. 

At RAN5#96-e there were 13 CRs agreed in [3] to [15]. See section 3 for complete list of contributions. 

75 (+8) out of the 100 new Rel-15 test cases have been completed.

The overall completion of LTE CA basket work items is based on the completion level of the new test cases introduced for new type of CA configurations introduced by the basket work item. 

Overall, 85% (+5%) completion has been reached based on the number of completed and ongoing test cases. The work item will be closed when 100% of the new test cases have been completed. Any remaining not completed Rel-15 CA configuration need to be completed by interested companies under maintenance. 

The tracking of the RAN5 completed Rel-15 CA configurations is handled by the RAN5 Permanent Reference Document PRD20 [2].

2.5.2	Remaining Open issues
None
2.5.3	Remaining Open issues with cross-WG dependencies
None
2.6	RAN6
-
3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
Work plan:
[1] R5-224013	WP UE Conformance Test Aspects - Rel-15 LTE CA configurations; Source: Ericsson
[2] RAN5 PRD20	E-UTRA CA configuration handling in RAN5 (Release 10 and later releases)
(Can be downloaded from ftp://ftp.3gpp.org/TSG_RAN/WG5_Test_ex-T1/PRD)

Discussion papers:
None

CRs TS 36.508:
None

CRs TS 36.521-1:
[3] R5-224414	Addition of 7DL CA Sustained data rate performance test case 8.7.5.1.6; Source: DEKRA
[4] R5-224415	Addition of 7DL CA Sustained data rate performance test case 8.7.5.2.6; Source: DEKRA
[5] R5-225699	Correction of clause number for 4UL CA test requirement; Source: Ericsson

CRs TS 36.521-2:
[6] R5-224416	Update of applicability 7DL CA Sustained data rate performance test cases; Source: DEKRA

CRs TS 36.521-3:
[7] R5-225156	Editorial Correction of 5 DL CA Event Triggered Reporting on Deactivated SCell test case 8.16.92; Source: Ericsson
[8] R5-225157	Correction of 6 DL CA Event Triggered Reporting on Deactivated SCell test case 8.16.96; Source: Ericsson
[9] R5-225158	Correction of 6 DL CA Activation and Deactivation of Known SCell Test Case 8.16.97; Source: Ericsson
[10] R5-225159	Correction of 6 DL CA Activation and Deactivation of Unknown SCell Test Case 8.16.98; Source: Ericsson
[11] R5-225160	Correction of 7 DL CA Event Triggered Reporting on Deactivated SCell Test Case 8.16.100; Source: Ericsson
[12] R5-225161	Correction of 7 DL CA Activation and Deactivation of Known SCell Test Case 8.16.101; Source: Ericsson
[13] R5-225162	Correction of 7 DL CA Activation and Deactivation of Unknown SCell Test Case 8.16.102; Source: Ericsson
[14] R5-225163	Correction of Cell Configuration in Annex E for 6 and 7 DL CA test cases; Source: Ericsson
[15] R5-225164	Correction of MTSU and TT in Annex F for 6 and 7 DL CA test cases; Source: Ericsson

TS 36.523-2:
None

TR 36.903:
None

TR 36.905:
None

3 / 3
