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Status Report to TSG
Agenda item:			9.4.3.4
	WI / SI Name
	Rel-18 NR inter-band Carrier Aggregation/Dual Connectivity for y bands DL (y=4, 5, 6) with x bands UL (x=1, 2)

	included in this status report
	Study Item: 
No
	Core part: 
Yes
	Performance part:
Yes
	Testing part:
No

	Acronym
	NR_CADC_R18_yBDL_xBUL

	Unique ID
	961008

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-221838

	Target Completion Date
(indicate if changed)
	Study Item: 
N/A
	Core part:
12/2023
	Performance part:
12/2023
	Testing part: 
N/A

	Overall Completion level
	Study Item: 

	Core part: 
25%
	Performance Part: 
25%
	Testing part: 


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
	Leading WG
	RAN WG4

	Rapporteur
	Name
	Reihaneh Malekafzaliardakani

	
	Company
	Ericsson

	
	Email
	reihaneh.malekafzaliardakani@ericsson.com 




1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
Additional explanations/motivations for the time budget changes in the attached Excel table:


2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
2.4	RAN4
See attached excel document and documents in clause 4. 
.
4.	References
RAN#97e:
RP-222317	Revised Rel-18 WID on NR_CADC_R18_yBDL_xBUL (y=4,5,6, x=1,2) ,Ericsson
RP-222318	SR for WI on NR_CADC_R18_yBDL_xBUL (y=4,5,6, x=1,2), Ericsson

RAN4#104e:
R4-2212444	Revised Rel-18 WID on NR_CADC_R18_yBDL_xBUL (y=4,5,6, x=1,2),Ericsson
R4-2212445	Draft Big CR 38.101-1 to introduce new combinations NR_CADC_R18_yBDL_xBUL (y=4,5,6, x=1,2), Ericsson
R4-2212446	Draft Big CR 38.101-3 to introduce new combinations NR_CADC_R18_yBDL_xBUL (y=4,5,6, x=1,2), Ericsson

RAN#96e:
RP-221838	New Rel-18 WID on NR_CADC_R18_yBDL_xBUL (y=4,5,6, x=1,2), Ericsson
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