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1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No





2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
2.4.2	Remaining Open issues
2.5	RAN5
2.5.1	Agreements
At RAN #96-e the WID for UE Conformance - NB-IoT/eMTC support for Non-Terrestrial Networks (NTN) including EPS aspects was approved. Work Plan was created in [1].
Status after RAN5 #96-e (the detail can be found in R5-225010)
· 45% overall completeness achieved.
· For Protocol test, 10 CRs were agreed.
2.5.2	Remaining Open issues
2.5.3	Remaining Open issues with cross-WG dependencies
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues

3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
4.	References
General Papers:
[1]    R5-225457	WP of UE Conformance - NB-IoT/eMTC support for Non-Terrestrial Networks (NTN) including EPS aspects, MediaTek Inc.

TS 36.508 CRs
[1]    R5-225359   Addition of default SIB message content for Rel-17 NTN IoT, MediaTek Inc.

TS 36.523-1 CRs
[1]    R5-225133   Addition of IoT NTN TC NB-IoT / NTN / DRX / (UL)HARQ RTT, MediaTek Inc.
[2]    R5-225134   Addition of IoT NTN TC NB-IoT / NTN / UE specific TA report / UE specific Koffset, MediaTek Inc.
[3]    R5-225135   Addition of IoT NTN TC NB-IoT / NTN / AM RLC / Receiver status triggers / extended t-Reordering configured, MediaTek Inc.
[4]    R5-225165   Addition of IoT NTN TC NB-IoT / NTN / Ephemeris information update / T317 Expiry / T318 Expiry, MediaTek Inc.
[5]    R5-225166   Addition of IoT NTN TC NB-IoT / NTN / GNSS position reporting / reject cause #78 "PLMN not allowed to operate at the present UE location", MediaTek Inc.
[6]    R5-225360   Addition of IoT NTN TC NB-IoT / NTN / GEO, MediaTek Inc.
[7]    R5-225361   Addition of IoT NTN TC NB-IoT / NTN / Multi-TAC, MediaTek Inc.

TS 36.523-2 CRs
[1]   R5-225015    Addition of PICS for Rel-17 NTN IoT, MediaTek Inc.
[2]   R5-225020    Addition of applicability for Rel-17 NTN IoT cases, MediaTek Inc.



	01.08.2022		minor adaptations for RAN #97e
	21.05.2022		minor adaptations for RAN #96
	10.01.2022		minor adaptations for RAN #95e
	04.10.2021		minor adaptations for RAN #94e
	08.08.2021		minor adaptations for RAN #93e
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	09.11.2020		minor adaptations for RAN #90e
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	27.02.2019		minor adaptations for RAN #83
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v04.80	21.05.2018		minor adaptations for RAN #80
v04.79	26.02.2018		minor adaptations for RAN #79
v04.78	18.11.2017		minor adaptations for RAN #78
v04.77	06.08.2017		minor adaptations for RAN #77
v04.76	15.05.2017		minor adaptations for RAN #76
v04.75	31.01.2017		minor adaptations for RAN #75
v04.74	28.10.2016		minor adaptations for RAN #74
v04.73	01.09.2016		adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)
v04.72	26.05.2016		adaptations for RAN #72 (introduction of NR & GERAN TUs)
v04.71	10.02.2016		minor adaptations for RAN #71
v04.70	30.10.2015		minor adaptations for RAN #70
v04.69	12.08.2015		minor adaptations for RAN #69
v04.68	21.05.2015		minor adaptations for RAN #68
v04.67	01.02.2015		minor adaptations for RAN #67
v04.66	16.11.2014		minor adaptations for RAN #66
v04.65	16.08.2014		minor adaptations for RAN #65
v04.64	22.05.2014		minor adaptations for RAN #64
v04.63	24.01.2014		restructuring for RAN #63 to cover Core & Perf. in one doc file
v03.62	11.11.2013		section 1.2.3 adapted for RAN #62
v03	11.08.2013		section 1.2.3 added on time budget
v02	07.05.2010		history added, some spelling corrections
v01	13.11.2009		First version of the template
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