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1	Work plan related evaluation
-

2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
-
2.2	RAN2
-
2.3	RAN3
-
2.4	RAN4
-
2.5	RAN5
2.5.1	Agreements
At RAN5#97 the work plan was updated in [1]. 

At RAN5#97 there were 1 CRs agreed in [3]. See section 3 for complete list of contributions. 

75 (+8) out of the 100 new Rel-15 test cases have been completed.

The overall completion of LTE CA basket work items is based on the completion level of the new test cases introduced for new type of CA configurations introduced by the basket work item. 

Due to low interest to progress the remaining 6DL, 7DL and 4UL CA test cases the work item is closed and the completion of the remaining test cases need to be handled by maintenance under TEI16_Test.

The tracking of the RAN5 completed Rel-15 CA configurations is handled by the RAN5 Permanent Reference Document PRD20 [2].

2.5.2	Remaining Open issues
None
2.5.3	Remaining Open issues with cross-WG dependencies
None
2.6	RAN6
-
3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
Work plan:
[1] R5-226005	WP UE Conformance Test Aspects - Rel-15 LTE CA configurations; Source: Ericsson
[2] RAN5 PRD20	E-UTRA CA configuration handling in RAN5 (Release 10 and later releases)
(Can be downloaded from ftp://ftp.3gpp.org/TSG_RAN/WG5_Test_ex-T1/PRD)

Discussion papers:
None

CRs TS 36.508:
None

CRs TS 36.521-1:
None

CRs TS 36.521-2:
None

CRs TS 36.521-3:
None

TS 36.523-2:
[3] R5-226300	Addition of Rel-15 CA capabilities in 36.523-2; Source: KDDI Corporation

TR 36.903:
None

TR 36.905:
None
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