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	Study Item: 
-
	Core part: 
.
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-
	Testing part:
9% 
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Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action
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1	Work plan related evaluation
N/A

2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
2.4.2	Remaining Open issues
2.5	RAN5
2.5.1	Agreements
The work plan was updated in [1]. The work plan shows current completion status in detail.

12 CRs were agreed in [2] through [16]. 

Overall completion is 9% (+4%). 
2.5.2	Remaining Open issues
2.5.3	Remaining Open issues with cross-WG dependencies
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues
3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
Work plan:
[1]     R5-227371	WP - UE Conformance Test Aspects – NR RRM enhancements
[2]	R5-227188	Minimum conformance requirements for EN-DC FR1 interruptions at SRS carrier-based switching test cases
[3]	R5-227189	Addition of EN-DC FR1 interruptions at NR SRS carrier based switching test case 4.5.2.8
[4]	R5-227190	Addition of EN-DC FR1 interruptions at NR SRS carrier based switching test case 4.5.2.9
[5]	R5-227191	Minimum conformance requirements for EN-DC FR2 interruptions at SRS carrier-based switching test cases
[6]	R5-227192	Addition of EN-DC FR2 interruptions at E-UTRA SRS carrier-based switching test case 5.5.2.7
[7]	R5-227193	Addition of EN-DC FR2 interruptions at NR SRS carrier-based switching test case 5.5.2.8
[8]	R5-227194	Minimum conformance requirements for SA FR1 interruptions at SRS carrier-based switching test cases
[9]	R5-227830	Addition of NR FR1 interruptions at SRS carrier-based switching test case 6.5.2.2
[10]	R5-227196	Minimum conformance requirements for Inter-frequency measurement without measurement gaps
[11]	R5-227197	Addition of SA event triggered reporting with additional mandatory gap pattern test case 6.6.2.9
[12]	R5-227198	Addition of SA FR1 event triggered reporting without gap when DRX is used test case 6.6.2.10
[13]   R5-227199	Addition of SA event triggered reporting tests for FR1 without gap when DRX is not used test case 6.6.2.11


	14.11.2019		minor adaptations for RAN #86
	18.08.2019		minor adaptations for RAN #85
	12.05.2019		minor adaptations for RAN #84
	27.02.2019		minor adaptations for RAN #83
	21.11.2018		completion levels with colours added (for RAN #82)
v04.81	31.07.2018		simplification of template and addition of cross-TSG aspects (for RAN #81)
v04.80	21.05.2018		minor adaptations for RAN #80
v04.79	26.02.2018		minor adaptations for RAN #79
v04.78	18.11.2017		minor adaptations for RAN #78
v04.77	06.08.2017		minor adaptations for RAN #77
v04.76	15.05.2017		minor adaptations for RAN #76
v04.75	31.01.2017		minor adaptations for RAN #75
v04.74	28.10.2016		minor adaptations for RAN #74
v04.73	01.09.2016		adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)
v04.72	26.05.2016		adaptations for RAN #72 (introduction of NR & GERAN TUs)
v04.71	10.02.2016		minor adaptations for RAN #71
v04.70	30.10.2015		minor adaptations for RAN #70
v04.69	12.08.2015		minor adaptations for RAN #69
v04.68	21.05.2015		minor adaptations for RAN #68
v04.67	01.02.2015		minor adaptations for RAN #67
v04.66	16.11.2014		minor adaptations for RAN #66
v04.65	16.08.2014		minor adaptations for RAN #65
v04.64	22.05.2014		minor adaptations for RAN #64
v04.63	24.01.2014		restructuring for RAN #63 to cover Core & Perf. in one doc file
v03.62	11.11.2013		section 1.2.3 adapted for RAN #62
v03	11.08.2013		section 1.2.3 added on time budget
v02	07.05.2010		history added, some spelling corrections
v01	13.11.2009		First version of the template
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