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Status Report to TSG
Agenda item:			9.4.5.3
	WI / SI Name
	Rel-18 downlink interruption for NR and EN-DC band combinations at dynamic Tx Switching in Uplink

	included in this status report
	Study Item: 
No
	Core part: 
Yes
	Performance part:
Yes
	Testing part:
No

	Acronym
	DL_intrpt_combos_TxSW_R18

	Unique ID
	960194

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-221843
RP-222288

	Target Completion Date
(indicate if changed)
	Study Item: 
NA
	Core part: 12/2023
	Performance part: 12/2023
	Testing part: 
NA

	Overall Completion level
	Study Item: 
NA
	Core part: 
20%
	Performance Part: 
0%
	Testing part: 
NA


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
	Leading WG
	RAN WG4

	Rapporteur
	Name
	Liu, Bo

	
	Company
	China Telecom

	
	Email
	liubo1@chinatelecom.cn




1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
Additional explanations/motivations for the time budget changes in the attached Excel table:

The time budget was changed to request additional 1Q meetings for both core part and performance part due to UE requirements were not finished.
2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
Agreements in RAN4 #104-e
· R4-2212699	TR 37.xxx 0.0.1 TR skeleton for R18 downlink interruption for NR and EN-DC band combinations at dynamic Tx switching

Agreements in RAN4 #104bis-e
· R4-2216096	TP to 37.877 DL interruption clarification for CA_n1-n5-n78 at dynamic Tx switching
· R4-2216097	TR 37.877 0.1.0 draft TR for Rel-18 downlink interruption for NR and EN-DC band combinations at dynamic Tx switching

Agreements in RAN4 #105
· R4-2218607	TP to 37.877 DL interruption clarification for CA_n3-n5-n78 at dynamic Tx switching
· R4-2218608	TR 37.877 0.2.0 draft TR for Rel-18 downlink interruption for NR and EN-DC band combinations at dynamic Tx switching

Status for the combinations captured in the WID in latest RAN meeting.
Table 1: Band combinations status for mandating no DL interruption
	NR CA
configuration
	Uplink CA
configuration
	contact
name, company
	status
(new, ongoing, completed, stopped)
	TR 37.877 to be email approved to capture TPs 
	TPs provided as input for TR 37.877
	CRs provided to RAN
	Core part
None?
yes/no
	Perf. part
None?
yes/no
	Open issues/Comments

	CA_n1-n5-n78
	CA_n1-n78, CA_n5-n78
	Bo Liu, China Telecom
	ongoing
	R4-2216097
	R4-2216096
	
	no
	no
	to be implemented in big CR

	CA_n3-n5-n78
	CA_n3-n78, CA_n5-n78
	Bo Liu, China Telecom
	ongoing
	R4-2218608
	R4-2218607
	
	no
	no
	to be implemented in big CR

	
	
	
	
	
	
	
	
	
	



2.5	RAN5
2.5.1	Agreements
2.5.2	Remaining Open issues
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues

3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

RAN4 #104-e:
[1] R4-2212699, TR 37.xxx 0.0.1 TR skeleton for R18 downlink interruption for NR and EN-DC band combinations at dynamic Tx switching, China Telecom
[2] R4-2214101, Email Discussion Summary for [104-e][123] LTE_NR_Other_WI, Moderator (Huawei)

RAN4 #104bis-e:
[1] R4-2216096, TP to 37.877 DL interruption clarification for CA_n1-n5-n78 at dynamic Tx switching, China Telecom
[2] R4-2216097, TR 37.877 0.1.0 draft TR for Rel-18 downlink interruption for NR and EN-DC band combinations at dynamic Tx switching, China Telecom
[3] R4-2217770, Email discussion summary for [104-bis-e][117] LTE_NR_Other_WI, Moderator (Huawei, HiSilicon)

RAN4 #105:
[1] R4-2218607, TP to 37.877 DL interruption clarification for CA_n3-n5-n78 at dynamic Tx switching, China Telecom
[2] R4-2218608, TR 37.877 0.2.0 draft TR for Rel-18 downlink interruption for NR and EN-DC band combinations at dynamic Tx switching, China Telecom
[3] R4-2220097, Topic summary for [105][117] LTE_NR_Other_WI, Moderator (Huawei, HiSilicon)



	01.08.2022		minor adaptations for RAN #97e
	21.05.2022		minor adaptations for RAN #96
	10.01.2022		minor adaptations for RAN #95e
	04.10.2021		minor adaptations for RAN #94e
	08.08.2021		minor adaptations for RAN #93e
	17.05.2021		minor adaptations for RAN #92e
	28.01.2021		minor adaptations for RAN #91e
	09.11.2020		minor adaptations for RAN #90e
	31.08.2020		minor adaptations for RAN #89e
	20.04.2020		minor adaptations for RAN #88e
	18.02.2020		minor adaptations for RAN #87e
	14.11.2019		minor adaptations for RAN #86
	18.08.2019		minor adaptations for RAN #85
	12.05.2019		minor adaptations for RAN #84
27.02.2019		minor adaptations for RAN #83
	21.11.2018		completion levels with colours added (for RAN #82)
v04.81	31.07.2018		simplification of template and addition of cross-TSG aspects (for RAN #81)
v04.80	21.05.2018		minor adaptations for RAN #80
v04.79	26.02.2018		minor adaptations for RAN #79
v04.78	18.11.2017		minor adaptations for RAN #78
v04.77	06.08.2017		minor adaptations for RAN #77
v04.76	15.05.2017		minor adaptations for RAN #76
v04.75	31.01.2017		minor adaptations for RAN #75
v04.74	28.10.2016		minor adaptations for RAN #74
v04.73	01.09.2016		adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)
v04.72	26.05.2016		adaptations for RAN #72 (introduction of NR & GERAN TUs)
v04.71	10.02.2016		minor adaptations for RAN #71
v04.70	30.10.2015		minor adaptations for RAN #70
v04.69	12.08.2015		minor adaptations for RAN #69
v04.68	21.05.2015		minor adaptations for RAN #68
v04.67	01.02.2015		minor adaptations for RAN #67
v04.66	16.11.2014		minor adaptations for RAN #66
v04.65	16.08.2014		minor adaptations for RAN #65
v04.64	22.05.2014		minor adaptations for RAN #64
v04.63	24.01.2014		restructuring for RAN #63 to cover Core & Perf. in one doc file
v03.62	11.11.2013		section 1.2.3 adapted for RAN #62
v03	11.08.2013		section 1.2.3 added on time budget
v02	07.05.2010		history added, some spelling corrections
v01	13.11.2009		First version of the template
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