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Background

• It has been 3 quarters since Rel-18 started in RAN1.  Most of the RAN WGs had only one 

F2F meeting for Rel-18 so far.

• The meeting plan for 2023 discussed in MHPG#1 [OPmp220009] is to have 4 F2F 

meetings and 2 e-meetings for each of the RAN WGs. 

• i.e. F2F meetings have not been fully resumed.  

• It may take more time (than expected) for Rel-18 to stabilize. Perhaps it is too early to 

start Rel-19 related activities (including Rel-19 RAN workshop and RAN package approval) 

and will potentially impact the Rel-18 work in parallel if Rel-19 starts RAN1 work from 

September 2023.

In the light of this, we have the proposals on Rel-18 Timeline and Rel-19 Planning in the 

following slide.    
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Rel-18 Timeline and Rel-19 Planning 

Proposals:

• Rel-19 RAN Workshop is held right after RAN WG meetings in May 2023.

• Rel-19 RAN package approval in December 2023.

• Start Rel-19 RAN1 work in Q1 2024 (with either of the above two options)

• Decide the Rel-19 duration after the Rel-19 RAN Workshop.

Option1: Keep the timing 
of RAN1, stage 3 and 
ASN.1 freeze as it is 
planned.  RAN1 will focus 
only on Rel-18 
maintenance in Q4 2023.

Option 2: Shift the timing  
of RAN1, stage3 and 
ASN.1 freeze to one 
quarter later.  



Thanks


