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	WI / SI Name
	Rel-18 LTE-Advanced Carrier Aggregation for x bands (2<=x<= 6) DL with y bands (y=1, 2) UL

	included in this status report
	Study Item: 
No
	Core part: 
Yes
	Performance part:
Yes
	Testing part:
No

	Acronym
	LTE_CA_R18_xBDL_yBUL

	Unique ID
	960099

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-222503

	Target Completion Date
(indicate if changed)
	Study Item: 
N/A
	Core part: 
12/2023
	Performance part: 
12/2023
	Testing part: N/A

	Overall Completion level
	Study Item: 
N/A
	Core part: 
35%
	Performance Part: 
35%
	Testing part: N/A


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
	Leading WG
	R4

	Rapporteur
	Name
	Mohammad Abdi Abyaneh

	
	Company
	Huawei

	
	Email
	Mohammad.abdi.abyaneh@huawei.com



1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
Additional explanations/motivations for the time budget changes in the attached Excel table:


2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
The agreements of LTE-A CA configurations are provided in the EXCEL file zipped together with WORD file status report.
2.4.2	Remaining Open issues
2.5	RAN5
2.5.1	Agreements
2.5.2	Remaining Open issues
2.5.3	Remaining Open issues with cross-WG dependencies
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues

3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

The endorsed draft CRs and approved TPs in #104-bis-e meeting are listed:
[1] R4-2215560 BigCR Introduction of completed new LTE-A CA combinations to TS 36.101
[2] R4-2217803:  DraftCR_Add uplink CA_n78(2A) to the existing two bands DL CA combinations
[3] R4-2215561	TP for TR 36.718-02-01 to add CA_7C-32A
[4] R4-2215971	TP for TR 36.718-02-01 to add CA_7C-20A
[5] R4-2217799	TP for TR 36.718-02-01 to add CA_1A-7C-32A
[6] R4-2215973	TP for TR 36.718-02-01 to add CA_3A-7C-32A
[7] R4-2215975	TP for TR 36.718-02-01 to add CA_7C-20A-32A
[8] R4-2217800	TP for TR 36.718-02-01 to add UL CA_1A-3A for CA_1A-3A-32A
[9] R4-2216098	TP for TR 36.718-02-01 to add UL CA_1A-28A for CA_1A-28A-32A
[10] R4-2217802	TP for TR 36.718-02-01 to add UL CA_3A-28A for CA_3A-28A-32A
[11] R4-2216100	TP for TR 36.718-02-01 to add CA_1A-3A-7C-32A
[12] R4-2216101	TP for TR 36.718-02-01 to add dual UL for CA_1A-3A-7A-32A
[13] R4-2216102	TP for TR 36.718-02-01 to add dual UL for CA_1A-3A-28A-32A
[14] R4-2216138	TP for TR 36.718-02-01 to add dual UL for CA_1A-7A-28A-32A
[15] R4-2216139	TP for TR 36.718-02-01 to add CA_3A-7A-28A-32A
[16] R4-2216140	TP for TR 36.718-02-01 to add CA_1A-3A-7A-28A-32A

On #105 meeting no new band combination was approved, hence the BigCR was submitted based on the approved tdocs of meetings #104 and #104-bis:
R4-2220601 Big CR Introduction of completed new LTE-A CA combinations to TS 36.101 


	27.10.2022		minor adaptations for RAN #98e
	01.08.2022		minor adaptations for RAN #97e
	21.05.2022		minor adaptations for RAN #96
	10.01.2022		minor adaptations for RAN #95e
	04.10.2021		minor adaptations for RAN #94e
	08.08.2021		minor adaptations for RAN #93e
	17.05.2021		minor adaptations for RAN #92e
	28.01.2021		minor adaptations for RAN #91e
	09.11.2020		minor adaptations for RAN #90e
	31.08.2020		minor adaptations for RAN #89e
	20.04.2020		minor adaptations for RAN #88e
	18.02.2020		minor adaptations for RAN #87e
	14.11.2019		minor adaptations for RAN #86
	18.08.2019		minor adaptations for RAN #85
	12.05.2019		minor adaptations for RAN #84
	27.02.2019		minor adaptations for RAN #83
	21.11.2018		completion levels with colours added (for RAN #82)
v04.81	31.07.2018		simplification of template and addition of cross-TSG aspects (for RAN #81)
v04.80	21.05.2018		minor adaptations for RAN #80
v04.79	26.02.2018		minor adaptations for RAN #79
v04.78	18.11.2017		minor adaptations for RAN #78
v04.77	06.08.2017		minor adaptations for RAN #77
v04.76	15.05.2017		minor adaptations for RAN #76
v04.75	31.01.2017		minor adaptations for RAN #75
v04.74	28.10.2016		minor adaptations for RAN #74
v04.73	01.09.2016		adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)
v04.72	26.05.2016		adaptations for RAN #72 (introduction of NR & GERAN TUs)
v04.71	10.02.2016		minor adaptations for RAN #71
v04.70	30.10.2015		minor adaptations for RAN #70
v04.69	12.08.2015		minor adaptations for RAN #69
v04.68	21.05.2015		minor adaptations for RAN #68
v04.67	01.02.2015		minor adaptations for RAN #67
v04.66	16.11.2014		minor adaptations for RAN #66
v04.65	16.08.2014		minor adaptations for RAN #65
v04.64	22.05.2014		minor adaptations for RAN #64
v04.63	24.01.2014		restructuring for RAN #63 to cover Core & Perf. in one doc file
v03.62	11.11.2013		section 1.2.3 adapted for RAN #62
v03	11.08.2013		section 1.2.3 added on time budget
v02	07.05.2010		history added, some spelling corrections
v01	13.11.2009		First version of the template
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