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	WI / SI Name
	UE Conformance Test Aspects - 29 dBm UE Power Class for LTE Band 41 and NR Band n41

	included in this status report
	Study Item: 
No
	Core part: 
No
	Performance part:
No
	Testing part:
Yes

	Acronym
	LTE_NR_B41_Bn41_PC29dBm-UEConTest

	Unique ID
	920068

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-211443

	Target Completion Date
(indicate if changed)
	Study Item: N/A

	Core part: N/A
	Performance part: N/A
	Testing part: Dec. 2022

	Overall Completion level
	Study Item: N/A
	Core part: N/A
	Performance Part: N/A
	Testing part: 100% 


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
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	TSG RAN WG5

	Rapporteur
	Name
	Dan SONG

	
	Company
	CMCC, T-Mobile

	
	Email
	songdan@chinamobile.com




1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



If you answered No:	Then please remove the Excel file from the zip file of this status report.
Additional explanations/motivations for the time budget changes in the attached Excel table:


2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
2.4.2	Remaining Open issues
2.5	RAN5
2.5.1	Agreements
Status after RAN5#97 (the details can be found in R5-226323):
· 100% overall completeness achieved
· For RF, 2 CR were agreed

2.5.2	Remaining Open issues
See the work plan for details [1].
Work Item “UE Conformance – UE RF requirements for Transparent Tx Diversity (TxD) for NR” (940092) necessitates the change in structure of 38.521-1 and therefore overlaps with this work item.
Three months added to target completion date to allow for coordination between work items and overlap resolution.
2.5.3	Remaining Open issues with cross-WG dependencies

2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues

3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

General Papers
[1] R5-226323	WP Rel-16 PC1.5 B41 n41 after RAN5#97, CMCC, T-Mobile

TS 38.521-1 CRs
[1] R5-227740	Updates to annex I ModifiedMPR-Behavior for band n41 power class 1.5, Keysight technologies UK Ltd
[2] R5-228055	Configured transmitted power for Tx Diversity, Google




v04.81	31.07.2018		simplification of template and addition of cross-TSG aspects
v04.80	21.05.2018		minor adaptations for RAN #80
v04.79	26.02.2018		minor adaptations for RAN #79
v04.78	18.11.2017		minor adaptations for RAN #78
v04.77	06.08.2017		minor adaptations for RAN #77
v04.76	15.05.2017		minor adaptations for RAN #76
v04.75	31.01.2017		minor adaptations for RAN #75
v04.74	28.10.2016		minor adaptations for RAN #74
v04.73	01.09.2016		adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)
v04.72	26.05.2016		adaptations for RAN #72 (introduction of NR & GERAN TUs)
v04.71	10.02.2016		minor adaptations for RAN #71
v04.70	30.10.2015		minor adaptations for RAN #70
v04.69	12.08.2015		minor adaptations for RAN #69
v04.68	21.05.2015		minor adaptations for RAN #68
v04.67	01.02.2015		minor adaptations for RAN #67
v04.66	16.11.2014		minor adaptations for RAN #66
v04.65	16.08.2014		minor adaptations for RAN #65
v04.64	22.05.2014		minor adaptations for RAN #64
v04.63	24.01.2014		restructuring for RAN #63 to cover Core & Perf. in one doc file
v03.62	11.11.2013		section 1.2.3 adapted for RAN #62
v03	11.08.2013		section 1.2.3 added on time budget
v02	07.05.2010		history added, some spelling corrections
v01	13.11.2009		First version of the template
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