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	WI / SI Name
	Rel-18 Band combinations for SA NR supplementary uplink (SUL), NSA NR SUL, NSA NR SUL with UL sharing from the UE perspective (ULSUP)

	included in this status report
	Study Item: 
No
	Core part: 
Yes
	Performance part:
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	Testing part:
No

	Acronym
	NR_SUL_combos_R18

	Unique ID
	961009

	TSG Tdoc of latest approved WI/SI description (if any)
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	Study Item: 
N/A
	Core part: 
12/2023
	Performance part: 12/2023
	Testing part: N/A

	Overall Completion level
	Study Item: 
N/A
	Core part: 
20%
	Performance Part: 
20%
	Testing part: N/A


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· [bookmark: _GoBack]xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
	Leading WG
	R4

	Rapporteur
	Name
	Zhang, Peng

	
	Company
	Huawei

	
	Email
	zhangpeng169@huawei.com




1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
Additional explanations/motivations for the time budget changes in the attached Excel table:


2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
The status table of SUL band combinations can be found in the appendix Excel sheet. A big official CR [10] was submitted to capture all the SUL band combinations which were introduced in Rel-18.
1. To introduce SUL configurations as below, based on endorsed CR R4-2213127 in RAN4#104 meeting
To introduce band combination SUL_n78A-n81A_BCS1 and SUL_n78C-n81A with UL configuration SUL_n78A-n81A and SUL_n78C-n81A
2. To introduce SUL band combinations as below, based on approved TP R4-2213128/ R4-2213129 in RAN4#104 meeting
CA_n1A_SUL_n78A-n81A
CA_n3A_SUL_n78C-n81A
3. To introduce SUL band combinations as below, based on approved TPs in RAN4#104bis meeting
R4-2217059	TP for TR 37.718-00-00 CA_n41A_SUL_n79A-n98A and CA_n79A_SUL_n41A-n98A
R4-2217060	TP for TR 37.718-00-00 CA_n41A_SUL_n79A-n95A and CA_n79A_SUL_n41A-n95A
4. To update tables of Tib and Rib, based on approved TP in RAN4#105 meeting
R4-2219755	Draft CR for TS 38.101-1 to update delta TIB and RIB template for SUL combinations

4.4.2 Remaining Open issues
Ongoing SUL band combinations need further studies.
2.5	RAN5
2.5.1	Agreements
2.5.2	Remaining Open issues
2.5.3	Remaining Open issues with cross-WG dependencies
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues

3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

[1] R4-2213127	Draft CR for 38.101-1 to add SUL configuration SUL_n78C-n81A with UL configuration SUL_n78A-n81A and SUL_n78C-n81A  Huawei, HiSilicon
[2] R4-2213128	TP for 37.718-00-00 to introduce SUL configuration CA_n1A_SUL_n78A-n81A  Huawei, HiSilicon
[3] R4-2213129	TP for 37.718-00-00 to add SUL configuration SUL_n41C-n80A for CA_n3A_SUL_n41C-n80A  Huawei, HiSilicon
[4] R4-2213059	Draft Big CR on Introduction of completed SUL band combinations into TS 38.101-1  Huawei, HiSilicon
[5] R4-2216622	TP for TR 37.718-00-00 on table templates and error corrections  ZTE
[6] R4-2217059	TP for TR 37.718-00-00 CA_n41A_SUL_n79A-n98A and CA_n79A_SUL_n41A-n98A  Huawei, HiSilicon, CMCC
[7] R4-2217060	TP for TR 37.718-00-00 CA_n41A_SUL_n79A-n95A and CA_n79A_SUL_n41A-n95A  Huawei, HiSilicon, CMCC
[8] R4-2219755	Draft CR for TS 38.101-1 to update delta TIB and RIB template for SUL combinations  ZTE
[9] R4-2219757	TP for TR 37.718-00-00 on delta TIB and RIB template for SUL combinations  ZTE
[10] R4-2219566	Big CR on Introduction of completed SUL band combinations into TS 38.101-1  Huawei, HiSilicon
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v04.76	15.05.2017		minor adaptations for RAN #76
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v03	11.08.2013		section 1.2.3 added on time budget
v02	07.05.2010		history added, some spelling corrections
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