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1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
Additional explanations/motivations for the time budget changes in the attached Excel table:


2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.0	RAN
2.0.1	Agreements
Initial discussions and agreements were taken on:
· Defining representative use cases by grouping use cases from TR 22.840.
· Deployment scenarios and their characteristics, including how to express a deployment scenario in TR 38.848.
· The characteristics agreed this meeting are: Environment (of device), basestation characteristic (if any), connectivity topology, spectrum, coexistence with existing 3GPP technologies, traffic assumption. Further study on whether to add a device characteristic to the table.
· Of possible interest cross-TSG: Discussion on with/without CN connectivity will be taken under the 3rd objective of the RAN SID.
· A set of descriptions of each deployment scenario characteristic
· Device characteristics and a categorization framework.
A skeleton for TR 38.848 was agreed as v0.0.2.
2.0.2	Remaining Open issues
· To conclude on device characteristics and categorization
· To conclude on handling of use cases and definition of representative use cases
· To conclude on entries and descriptions of deployment scenario characteristics
· To construct deployment scenarios, and identify applicable representative use cases
· Formulate a set of RAN design targets based on the identified deployment scenarios and their characteristics for the relevant use cases
· Compare and assess the feasibility of meeting the design targets for relevant use case on the basis of the deployment scenario(s) appropriate to it, and identify assumptions on required functionality to be supported.

2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
2.4.2	Remaining Open issues
2.5	RAN5
2.5.1	Agreements
2.5.2	Remaining Open issues
2.5.3	Remaining Open issues with cross-WG dependencies
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues

3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
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