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Background

 According to the WID, whether WGs can start specification works for SL-CA (Objective #1) or not
should be decided:

1. Specify mechanism to support NR sidelink CA operation based on LTE sidelink CA operation [RAN2, RAN1, RAN4]

(This part of the work is put on hold until further checking in RAN#99)

 Overall progress of Rel-18 NR SL evolution is quite behind schedule

• RAN1 has done normative works for SL-U (Objective #2) and co-channel coexistence (Objective #4) from the
beginning, i.e., 2Q.2022, but there are still too many issues to be resolved for both objectives.

• RAN1 study for SL over FR2 licensed spectrum (Objective #3) just started in 1Q.2023 and some of high-level
design principles were agreed only.

 It is impossible to study and/or specify all 4 objectives taking into account the workload and the
allocated 2TU.



Proposal

 SL-CA (Objective #1) is dropped from the scope of Rel-18 and can be considered in Rel-19



Thank you


