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[bookmark: _GoBack]Status Report to TSG
Agenda item:			9.4.3.5
	WI / SI Name
	Rel-18 Single SUL band combinations for SA NR supplementary uplink (SUL), NSA NR SUL, NSA NR SUL with UL sharing from the UE perspective (ULSUP)

	included in this status report
	Study Item: 
No
	Core part: 
Yes
	Performance part:
Yes
	Testing part:
No

	Acronym
	NR_SUL_combos_R18

	Unique ID
	961009

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-223537

	Target Completion Date
(indicate if changed)
	Study Item: 
N/A
	Core part: 12/2023
	Performance part: 12/2023
	Testing part: N/A

	Overall Completion level
	Study Item: 
N/A
	Core part: 
40%
	Performance Part: 40%
	Testing part: N/A


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
	Leading WG
	R4

	Rapporteur
	Name
	Zhang, Peng

	
	Company
	Huawei

	
	Email
	zhangpeng169@huawei.com




1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
Additional explanations/motivations for the time budget changes in the attached Excel table:


2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
The status table of SUL band combinations can be found in the appendix Excel sheet. A big official CR [11] was submitted to capture all the SUL band combinations which were introduced in Rel-18.
1. To introduce SUL band combinations as below
CA_n8A_SUL_n78A-n81A
SUL_n1A-n81A
SUL_n3A-n84A
SUL_n1A-n89A
SUL_n1A-n80A
SUL_n78A-n89A
CA_n78A_SUL_n1A-n81A
CA_n78A_SUL_n3A-n84A
CA_n78A_SUL_n1A-n89A
CA_n78A_SUL_n1A-n80A
2.4.2	Remaining Open issues
Ongoing SUL band combinations need further studies.
2.5	RAN5
2.5.1	Agreements
2.5.2	Remaining Open issues
2.5.3	Remaining Open issues with cross-WG dependencies
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues

3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
[1] R4-2303571	TP for TR 37.718-00-00 to introduce CA_n8A_SUL_n78A-n81A Huawei, HiSilicon
[2] R4-2302042	TP for TR 37.718-00-00 to improve wording in Tib and Rib tables Huawei, HiSilicon
[3] R4-2302055 TP for TR 37.718-00-00 SUL_n1A-n81A Huawei, Hisilicon, China Telecom
[4] R4-2303587 TP for TR 37.718-00-00 SUL_n3A-n84A Huawei, Hisilicon, China Telecom
[5] R4-2302057 TP for TR 37.718-00-00 SUL_n1A-n89A Huawei, Hisilicon, China Telecom
[6] R4-2303588 TP for TR 37.718-00-00 SUL_n1A-n80A Huawei, Hisilicon, China Telecom
[7] R4-2302059 TP for TR 37.718-00-00 SUL_n78A-n89A Huawei, Hisilicon, China Telecom
[8] R4-2302060 TP for TR 37.718-00-00 CA_n78A_SUL_n1A-n81A Huawei, Hisilicon, China Telecom
[9] R4-2303589 TP for TR 37.718-00-00 CA_n78A_SUL_n3A-n84A Huawei, Hisilicon, China Telecom
[10] R4-2302062 TP for TR 37.718-00-00 CA_n78A_SUL_n1A-n89A Huawei, Hisilicon, China Telecom
[11] R4-2303590 TP for TR 37.718-00-00 CA_n78A_SUL_n1A-n80A Huawei, Hisilicon, China Telecom
[12] R4-2302034 Big CR on Introduction of completed SUL band combinations into TS 38.101-1, Huawei, HiSilicon
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v04.78	18.11.2017		minor adaptations for RAN #78
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