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Introduction
This contribution proposes the work plan for the WI on NR sidleink enhancement [1]. Note that it is based on Release-17 timeline as per RAN#87-e decision (i.e., Release-17 RAN1 freeze moved to June/2021) [2].

Proposed work plan

	
	RAN1#102-e
(Aug. 2020)
	RAN1#103-e
(Oct. 2020)
	RAN1#104
(Mar. 2021)
	RAN1#104bis
(Apr. 2021)
	RAN1#105
(May 2021)

	Sidelink evaluation methodology update
	Finalize the evaluation assumption and performance metric for power saving
	
	
	
	

	Resource allocation to reduce power consumption
	
	Discuss principles of resource allocation 
	Identify options for the resource allocation
	Down select option(s) for the resource allocation
	Finalize the resource allocation design

	Enhancement in mode 2 for enhanced reliability and reduced latency
	Discuss high level concepts of mode 2 enhancement
	Discuss details of mode 2 enhancement

Send LS to RAN to inform the outcome of discussion in RAN1
	Derive conclusion of study for the feasibility and benefit of mode 2 enhancement according to the scope decided in RAN#90-e

Send LS to RAN to inform the study conclusion made in RAN1
	Refine and finalize the mode 2 enhancement design, if it is agreed to specify the identified solution in RAN#91

	Sidelink DRX for broadcast, groupcast, and unicast
	
	
	
	[bookmark: _GoBack]If any, discuss an impact of sidelink DRX operation designed by RAN2 and finalize the necessary physical layer design

	Note: Schedule after RAN#90-e is subject to further RAN decision
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