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[bookmark: _Hlk54335502]Below is our view on updated work plan for Rel-17 SI [1] on XR evaluations for NR.  
· RAN1 104bis-e (April 2021) 
· Complete traffic models, KPIs, evaluation methodology (EM) for baseline configurations and scenarios for evaluations of capacity and power. 
· RAN1 105-e (May 2021)
· Start to collect and discuss formal results following agreed EM for capacity and power
· Start to draw formal observations
· Potentially continue to discuss traffic models, KPIs, EM for optional configurations and scenarios for evaluations of capacity and power.
· Discuss and potentially conclude on EM for coverage evaluations
· RAN1 106-e (Aug 2021)
· Continue to collect and discuss formal results following agreed EM for capacity and power
· Continue to draw formal observations
· Conclude on EM and start to discuss/collect results for coverage evaluations
· Start to discuss/collect results for mobility evaluations (contribution-driven)
· RAN1 106bis-e (Oct 2021)
· Continue to collect and discuss formal results following agreed EM for capacity, power, coverage, and mobility 
· Continue to draw formal observations
· Conclude on EM and start to discuss/collect results for coverage evaluations
· RAN1 107-e (Nov 2021)
· Conclude on the SI at RAN1
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Figure 1. Updated work plan for Rel-17 SI on XR Evaluations for NR
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